

2



March 3, 2026

Warren County Board of Supervisors
913 Jackson St
Vicksburg, MS 39183

REFERENCE: RIVERFRONT PARK SITE DEVELOPMENT PROJECT
CHANGE ORDER NO. 2

Dear Board:

Please find the attached change order #2 submitted by Wildstone Construction Services, LLC for the referenced project.

The change order represents a net increase of \$18,301.94 from the current contract price of \$3,984,818.50 for an adjusted contract price of \$4,003,120.44 reflecting an increase of 0.46% from the current contract. This is due to the addition of select fill material, sodding, additional clearing on site, and credits for landscaping plantings and irrigation.

Should you have any questions, please do not hesitate to contact me.

Sincerely,

Christopher M. Trebisky, P.E., P.L.S.
Vice President, Civil/Site Manager

cc. Wildstone Construction
Kelly Barfield

SUBJ	APPROVED		
Date	3.16.26	Yes	No
1st	<i>[Signature]</i>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
2nd	<i>[Signature]</i>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
3rd	<i>[Signature]</i>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
4th	<i>[Signature]</i>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
5th	<i>[Signature]</i>	<input checked="" type="checkbox"/>	<input type="checkbox"/>

engineers | planners | surveyors | environmental scientists | landscape architects

CONTRACT CHANGE ORDER

OWNER: Warren County Board of Supervisors

CONTRACTOR: Wildstone Construction Services, LLC

DATE: March 3, 2026 LOAN NUMBER: N/A

CHANGE ORDER NUMBER: 2 CONTRACT NUMBER: #NS 18510.003

PROJECT NAME: Riverfront Park Site Development Project

REASON FOR CHANGE: Addition of Select Fill Material, Sodding, Additional Clearing

Credits for Landscaping Plantings, Irrigation

YOU ARE HEREBY REQUESTED TO COMPLY WITH THE FOLLOWING CHANGES FROM THE CONTRACT PLANS, SPECIFICATIONS AND CONTRACT DOCUMENTS: (USE ADDITIONAL SHEETS IF REQUIRED)

ITEM NO.	DESCRIPTION OF CHANGE(S) (QUANTITIES, ETC.)	UNIT COST	TOTAL CONTRACT
1	Select Fill Material (LVM)	2,800 Cubic Yards	\$ 51,520.00
2	Sodding	525 Square Yards	\$ 4,593.75
3	Additional Clearing	1 Lump Sum	\$ 3,000.00
4	Landscaping Plantings	1 Lump Sum	\$ (22,455.56)
5	Irrigation	1 Lump Sum	\$ (18,356.25)
TOTAL CONTRACT CHANGE			\$ 18,301.94
ORIGINAL CONTRACT AMOUNT:			\$4,474,818.50
CURRENT CONTRACT AMOUNT:			\$3,984,818.50
THIS CONTRACT CHANGE:			\$ 18,301.94
REVISED CONTRACT AMOUNT:			\$4,003,120.44

THIS DOCUMENT SHALL BE AN AMENDMENT TO THE CONTRACT AND ALL PROVISIONS OF THE CONTRACT WILL APPLY.




RECOMMENDED BY: _____

ENGINEER

03/03/2026

DATE

ACCEPTED BY: _____



CONTRACTOR

03/03/26

DATE

APPROVED BY: _____



OWNER

3/16/26

DATE