



# Proposal

September 27, 2016

Proposal No. 16-122-06

To: Mr. Paul Bagley  
J H & H Architects

Project: Vicksburg Convention Center  
Vicksburg, MS

Re: EIFS Repair

**We hereby propose to perform additional EIFS repair:**

- Repair and resurface EIFS at base of counterflashings at:
  - West wall of roof A
  - South and West walls of roof B
  - South wall of roof C
  - South and East wall of roof D

**Excluded from this proposal:**

- Any replacement of decking, site work, site drains, downpipes, service, repair, replacement or warranty to existing equipment, ceilings, or fire alarms.
- Any painting of areas other than specifically listed above.

**Notes:**

- E. Cornell Malone Corp. reserves the right to withdraw this proposal if not accepted within thirty (30) days.

Subcontractor Pricing: \$ 6,615.00

Total Add to Contract: \$ 6,615.00

Additional Days: 55 days Includes 20 days for approval

Additional days requested due that contractor has begun another contract and start time will be delayed.

Quoted by:

  
Chris Criswell

09.27.16

Date

Acceptance of Proposal: By signing below, the above prices, specifications, and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified. Payments will be made within 30 days of invoice and shall be based on a percentage of completion less a 5% retainage, and the final payment is due 10 days after completion of all work and the final billing. Any alteration or deviation from above specifications involving extra costs will be executed only upon written orders, and will become an extra charge over and above the estimate. All agreements are contingent upon strike, accidents, or delays beyond our control. Owner shall carry fire, tornado, and builders risk insurance.

Acceptance:

  
Signature

10-18-16

Date

\*\*\* 439 Dory Street  
910 Scott Street  
2550 N. Palafox St.

Jackson, MS 39201  
Hattiesburg, MS 39401  
Pensacola, FL 32501

Ph. (601) 352-5940 Fax (601) 352-5944  
Ph. (601) 544-1188 Fax (601) 545-2205  
Ph. (850) 429-1577 Fax (850) 429-1578



Tuesday, April 19, 2016

*Roofing Contractors*

**PROJECT:** 14-129 Vicksburg Convention Center  
1600 Mulberry Street  
Vicksburg, MS

**ARCHITECT:** J H & H Architects, PA  
1047 North Flowood Drive  
Flowood, MS 39232  
601-948-4601

**CONTRACTOR:** E. Cornell Malone Corp.  
439 Dory Street  
Jackson, MS 39201  
601-352-5940 xt 22

**RE: Weather --May 1<sup>st</sup> thru May 31<sup>st</sup>.**

Mr. Bagley:

This report provides information to substantiate a request for additional days.

Per the contract documents 6.2 days are to be accounted for the month of May. According to <http://w2.weather.gov/climate/getclimate.php?wfo=jan> and the attached report there were 8 days of rain exceeding .1", therefore, through this report, we request an extension of 2 days for time lost due to rain. This report brings the total days lost due to weather to 24 days to date.

Respectfully,

Chris Criswell  
Estimator/PM

attachments: <http://w2.weather.gov/climate/getclimate.php?wfo=jan>

Cc: file

1 Pages