

CHANGE ORDER

Order No. 1

Date: April 27, 2017

Agreement Date: April 27, 2017

NAME OF PROJECT: 2017 Street Resurfacing Project South Ward

OWNER: City of Vicksburg, Mississippi

CONTRACTOR: APAC-Mississippi, Inc.
101 Riverview Dr.
Richland, MS 39218

The following changes are hereby made to the CONTRACT DOCUMENTS:
See Attached Amendment

Justification: Per City Request

Change to CONTRACT PRICE: Increase Maintenance Item(907-618-A001) by \$7,800

Original CONTRACT PRICE: \$1,525,526.55

Current CONTRACT PRICE adjusted by previous CHANGE ORDER \$ 1,525,526.55

The CONTRACT PRICE due to this CHANGE ORDER will be (increased) by \$7,800.00

The new CONTRACT PRICE including this CHANGE ORDER will be \$ 1,533,326.55

Change to CONTRACT TIME: No Change

The CONTRACT TIME will be (increased) by 0 calendar days.
The date for completion of all work will be To Be Determined (Date).

Approvals Required:

To be effective this Order must be approved by the City of Vicksburg if it changes the scope or objective of the PROJECT, or as may otherwise be required by the SUPPLEMENTAL GENERAL CONDITIONS.

Recommended by [Signature]
Whigdon Engineering

LYNN KLOFF

Approved by [Signature]
Contractor

CHRIS NEWTON APAC-MS, INC.

Approved by _____
Owner

Waggoner Engineering, Inc.
143-A LeFleurs Square
Jackson, MS 39211-5525

P O Box 12227
Jackson, MS 39236-2227

601-355-9526 Voice 800-661-3733
Toll-Free
601-352-3945 Fax

www.waggonereng.com


WAGGONER

April 25, 2017

Mayor and Board of Aldermen
City of Vicksburg
1401 Walnut Street
Vicksburg, MS 39180

RE: Vicksburg Street Overlays, South Ward
Recommendation of Change Order #1

Dear Mayor Flagg and Board of Alderman,

In regards to the above referenced project, the project has previously been awarded to APAC, MS, Inc. who is currently awaiting a Notice to Proceed to begin work on Halls Ferry Road. After the award of the project, further review by our technical team indicated that due to the intense residential nature of Halls Ferry Road, it is in the best interest of safety to add additional construction traffic signage to the project.

A traffic control plan was included for Halls Ferry Road with the construction plans, however, the signage shown only delineated the extreme ends of the project for through traffic. Our review has recommended further signage to alert all residents and short term visitors to the area of the potential for construction activities which could include lane closures.

While Maintenance of Traffic was bid by the contractor as a Lump Sum, we feel it is contractually correct to reimburse the contractor for these additional signs due to the fact that they were not indicated on the original plan sheet for Halls Ferry Road. In that regard, it is our recommendation that APAC MS, Inc. be awarded a Change Order in the amount of \$7,800.00 for this additional signage.

Should you need any further information, please do not hesitate to contact me.

Sincerely,


Lynn Wolfe, P.E.

Senior Project Manager