

CHANGE ORDER

Order No. 3

Date: August 22, 2017

Agreement Date: April 25, 2017

NAME OF PROJECT: 2017 Street Resurfacing Project South Ward

OWNER: City of Vicksburg, Mississippi

CONTRACTOR: APAC-Mississippi, Inc.  
101 Riverview Dr.  
Richland, MS 39218

The following changes are hereby made to the CONTRACT DOCUMENTS:  
See Attached Supplemental Agreement No. 1.

Justification: Additional Striping Per field conditions

Change to CONTRACT PRICE:

- A. Increase 907-626-E003-6" Thermoplastic Traffic Stripe, Cont. Yellow - 15,200 L.F.  
@ \$0.60/L.F. = \$9,120.00
- B. Increase 907-626-C008-6" Thermoplastic Edge Stripe, Cont. White - 15,200 L.F. @  
\$0.56 = \$8,512.00
- C. Increase 907-626-H004, Thermoplastic Legend, White, 1,120 L.F. @ \$2.50 L.F. =  
\$2,800.00

Original CONTRACT PRICE: \$1,525,526.55

Current CONTRACT PRICE adjusted by previous CHANGE ORDER \$ 1,533,326.55

The CONTRACT PRICE due to this CHANGE ORDER will be (increased) by \$20,432.00

The new CONTRACT PRICE including this CHANGE ORDER will be \$ 1,553,758.55

Change to CONTRACT TIME: No Change

The CONTRACT TIME will be (increased) by 0 calendar days.  
The date for completion of all work will be Balance of 60 Working Days (Date).

Approvals Required:

To be effective this Order must be approved by the City of Vicksburg if it changes the scope or objective of the PROJECT, or as may otherwise be required by the SUPPLEMENTAL GENERAL CONDITIONS.

Recommended by:  Waggoner Engineering

Approved by:  APAC-MS, Inc.

Approved by: City of Vicksburg, MS.