



Allen & Hoshall

713 South Pear Orchard Road, Suite 100
Ridgeland, Mississippi 39157
Office 601.977.8993
Fax 601.977.8924
www.allenhoshall.com

30 May 2018

MM _____
GF _____
AM _____

MAY 31 2018

RTED TO G. VAN NORMAN

Board of Mayor and Aldermen
The City of Vicksburg, Mississippi
P.O. Box 150
Vicksburg, Mississippi 39180

Re: Continuing Sewer Assessment Program - Year 2 Repairs
Vicksburg, Mississippi

Gentlemen:

Enclosed is the Contract Amendment 1 and 2 from Suncoast Infrastructures, Inc. in the amount of \$112,860.20 and for an additional 14 days. The new contractor amount is \$1,325,360.20 and new completion date is September 15, 2018. These items were necessary due to a change in the conditions of the assets from the assessments last year. We have reviewed and agree with the request as submitted by Suncoast Infrastructures, Inc.

Please let me know if you have any additional questions or need additional information.

Sincerely,

Allen & Hoshall

Chawanpon Bunniran, PE CPESC
Associate Principal

cbunniran@allenhoshall.com
601-813-3631

Enclosures

pc: Mr. Garnet Van Norman, City of Vicksburg, w/ Enclosures
Suncoast Infrastructure, w/ enclosures



Allen&Hoshall

1675 Lakeland Drive, Suite 207
Jackson, Mississippi 39216
Office 601.977.8993
Fax 601.949.4344
www.allenhoshall.com

CONTRACT AMENDMENT

NO. 1 and 2

Project: Continuing Sewer Assessment Year 2 Repair Date: 24 May 2018
Owner: The Board of Mayor and Aldermen of The City of Vicksburg
Contractor: Suncoast Infrastructure, Inc.

The contract, dated April 2, 2018, between the above listed parties, is hereby amended as set forth below. Description of and reason for amendment:

Change order is due to unforeseen conditions of pipes and emergency repairs required by the city.

A detailed tabulation of changes is shown on the reverse side of this amendment.

Contract Amount is Amended as Follows:

Contract Time is Amended as Follows:

Present Contract Amount	<u>\$1,212,500.00</u>	Present Completion Date	<u>30 August 2018</u>
Net Change in Contract	<u>\$112,860.20</u>	Net Change-No. of Days	<u>14</u>
Amended Contract Amount	<u>\$1,325,360.20</u>	Amended Completion Date	<u>15 September 2018</u>

Recommended by


Allen & Hoshall

Approved by


Suncoast Infrastructure, Inc.

Approved by

The Board of Mayor and Aldermen of The City of Vicksburg Owner

Change Order Request

Suncoast Infrastructure, Inc.
P.O. Box 397
Florence, MS 39073
Phone: 601-420-9682

Owner : CITY OF VICKSBURG, MS
1413 WALNUT STREET
VICKSBURG, MS 39180

Project: S18045- Continuing Sewer Assessment Year 2 Repairs
1401 Walnut Street
Vicksburg, MS 39180

PCOType: PCO

Change Order needed for service connections encountered

Item	Quantity	UM	Unit Price	Amount
Change Order Request: # 2 - PCO No. 2				
02540-5.10 Service Line Reconnection	6.000	EA	2,456.70000	14,740.20
Total For Change Order				14,740.20

Approved By: CITY OF VICKSBURG, MS

Signed: _____

Date: _____

Submitted By: Suncoast Infrastructure, Inc.

Signed: Stephen H. Pina

Date: 5-24-18

Change Order Request

Suncoast Infrastructure, Inc.
P.O. Box 397
Florence, MS 39073
Phone: 601-420-9682

Owner : CITY OF VICKSBURG, MS
1413 WALNUT STREET
VICKSBURG, MS 39180

Project: S18045- Continuing Sewer Assessment Year 2 Repairs
1401 Walnut Street
Vicksburg, MS 39180

PCOType: PCO

Change Order needed for additional items of work as listed below. Suncoast Infrastructure is requesting an additional 14 days for the completion of this work.

Change Order Request: # 1 - PCO No. 1

02532-5.03	Remove Flush Tank	2.000	EA	1,800.00000	3,600.00
02540-5.08	8In Relay of Ex. Line 20' to 50' length (6-10' deep)	50.000	LF	419.00000	20,950.00
02540-5.09	Connection to Ex. Manhole	2.000	EA	3,665.00000	7,330.00
09910-6.08	18in CIPP Lined Pipe, Less than 200 LF	200.000	LF	208.60000	41,720.00
09910-6.09	18in CIPP Lined Pipe, 200 LF upto 400 LF	200.000	LF	122.60000	24,520.00
Total For Change Order					98,120.00

Approved By: CITY OF VICKSBURG, MS

Signed: _____

Date: _____

Submitted By: Suncoast Infrastructure, Inc.

Signed: Stephen G. Price

Date: 5-24-18