

WILLIS THOMPSON  
MAYOR

THOMAS "T.J." MAYFIELD  
WARD 1 ALDERMAN



VICKIE BAILEY  
WARD 2 ALDERWOMAN

# City of Vicksburg

1401 WALNUT STREET | VICKSBURG, MS 39181 | (601)636-3411

January 5, 2026

Darius Hunt  
USDA-NRCS, Area Engineer  
2119 South Commerce Street  
Grenada, MS 38901-5109

Re: CITY OF VICKSBURG - NRCS EWP PROJECTS  
REQUEST FOR TIME EXTENSION #1 for NR254423XXXXC030 – Highland Drive

Mr. Hunt,

The City of Vicksburg is respectfully requesting a time extension for the NRCS Agreement listed below, which is part of project 5328 related to the storm dated March 15, 2025.

- NR254423XXXXC030 - EWP Project 5328 - 430 Highland Drive

The anticipated revised schedule is as follows:

- Design Phase Completed (at 70% now) 1/15/2026
- Obtain Easements/Resolve Utility Conflicts 2/27/2026
- 1<sup>st</sup> Advertisement 3/1/2026
- 2<sup>nd</sup> Advertisement 3/8/2026
- Open Bids 3/30/2026
- Award Contract 4/6/2026
- Contracting 4/30/2026
- Pre Const. Conf 5/6/2026
- Construction NTP 5/15/2026
- Construction Complete 8/15/2026

If you have any questions, or need additional information, please contact our engineers for this project, Neel-Schaffer, via 601-534-1791.

Sincerely,

Willis Thompson  
Mayor

*Incorporated 1825*

City Website: <http://www.vicksburg.org>