

January 20, 2026  
File 37183GN

Mayor Willis Thompson  
City of Vicksburg  
1401 Walnut Street  
P.O. Box 150  
Vicksburg, MS 39180

**RE: VICKSBURG MUNICIPAL AIRPORT  
BARGE DESIGN SOLUTIONS, INC. MASTER SERVICES AGREEMENT  
NOTICE OF CONTRACT FULFILLMENT / FINAL INVOICING**

Dear Mayor Thompson:

Barge Design Solutions, Inc. (Barge) has received your notification that the City of Vicksburg has initiated the process to decommission Vicksburg Municipal Airport (VKS) and does not intend to move forward with the FY26 grant application for the Backup Generator / Airfield Signage Upgrade Project at VKS. Therefore, we are submitting Barge's invoice for services provided for this project. You may recall that the Backup Generator Project was originally designed in FY25 then deferred to FY26. The attached invoice for \$4,209.51 includes all Barge's related effort for FY25/FY26.

The Backup Generator / Airfield Signage Upgrade Project is Barge's final authorized task under our current 5-yr Master Services Agreement (originated 10/29/19). Projects for which Barge assisted under this contract have been completed and associated grants have been closed. With payment of the attached invoice Barge's Master Services Agreement will be fulfilled.

We are very grateful to have had the opportunity to serve the City of Vicksburg as Aviation Consultant for VKS for the past 6 years. Please feel free to contact Keafur Grimes with any questions related to the attached invoice, or me at (901) 244-5532.

Sincerely,



Randy Hudgings, PE  
Director – Aviation Services

cc: Christopher Stewart, FAA/ADO  
Josh Stubbs, MDOT-Aeronautics  
Ron Davis, Airport Director, Vicksburg Municipal Airport  
Deborah Nickson, Deputy Clerk, City of Vicksburg  
Kim Nailor, City of Vicksburg  
Keafur Grimes, Barge Design Solutions, Inc.



Attention: Mayor Willis Thompson  
City of Vicksburg  
UNKNOWN  
UNKNOWN, AK 00000  
.

Invoice : 0000239919  
Invoice Date : 1/15/2026  
Project : 3718306  
Project Name : VKS Emergency Generator Install  
Bill Term : 1

---

---

For Professional Services Rendered Through 12/26/2025

	Fee	% Complete	Billings		
			To Date	Previous	Current
2050 - Project Development Services	4,300.00	18.27	785.61	0.00	785.61
6055 - Design Services	3,300.00	100.00	3,300.00	0.00	3,300.00
7130 - Resident Project Representative	2,200.00	0.00	0.00	0.00	0.00
7200 - Closeout Services	3,000.00	4.13	123.90	0.00	123.90
Current Billings					4,209.51
Amount Due This Bill					4,209.51

Total Fee : 12,800.00  
To Date Billings : 4,209.51  
Total Remaining : 8,590.49

---

R. CLAYTON FOSTER

Remit To: 615 3rd Avenue South, Suite 700 I Nashville, TN 37210 I Phone: (615) 254-1500 I Fax: (615) 255-6572

*Dear Customer, we value your security, so be aware that we will never send you an email requesting updated bank information. For your protection, do not respond to such requests and contact your Barge representative directly using the contact information you have on file for us if you receive any suspicious communications.*

*Sincerely, Barge Design Solutions Finance*

---