



PROFESSIONAL SERVICES AGREEMENT - SUPPLEMENT

SA # 1 Date 27 March 2025

"Stantec" Stantec Consulting Services Inc.
Stantec Project # 201802962
2600 Lakeland Terrace, Suite 200, Jackson, MS 39216
Ph: (601) 354-0696
email: bradley.fletcher@stantec.com

"Client" City of Vicksburg
Client Project #
PO Box 150, Vicksburg, MS 39181
Ph: (601) 634-4553
email: email address

Project Name and Location: Fisher Ferry Road Bridge Replacement over Hatcher Bayou in Vicksburg, MS

In accordance with the original Professional Services Agreement dated 12 June 2023 and Change Orders/Supplement thereto, the Agreement changes as detailed below are hereby authorized.

Phase 1-3 budget reduction as detailed below and Phase 4 and Phase 5 Services as detailed on Attachment "A"

Table with 2 columns: Description and Amount. Rows include Original agreement amount (\$554,214.54), Change Order Number 1 (\$10,200.00), Budget Update - Phase 1-3 (\$60,000.00), Supplement 1 - Phase 4-5 (\$435,961.92), and a total of 940,376.46.

Effect on Schedule: Phases 4 - 5 estimated completion date is updated with this change order to March 31, 2026

Payments shall be made in accordance with the original agreement terms. All other items and conditions of the original Agreement shall remain in full force and effect.

Stantec Consulting Services Inc.

City of Vicksburg

John E. McKee, PE, PS, Senior Principal
Print Name and Title

George Flaggs, Jr. Mayor
Print Name and Title

Signature

[Handwritten signature of John E. McKee]

Signature

[Blank signature line]

Date Signed:

03/27/2025

Date Signed:

[Blank date line]

Bradley Fletcher, PE, Principal
Print Name and Title

Signature

[Handwritten signature of Bradley Fletcher]

Date Signed:

03/27/2025



PROFESSIONAL SERVICES AGREEMENT ATTACHMENT "A"

Attached to and forming part of the Agreement BETWEEN:

City of Vicksburg
(Hereinafter called the "Client")

- and -

Stantec Consulting Services Inc.
(Hereinafter called "Stantec")

EFFECTIVE: March 27, 2025

This Attachment details the Services, Contract Time, Contract Price, Additional Conditions and Additional Attachments forming part of the above-described Agreement.

SERVICES: Stantec shall perform the following Services:

The work included consist of Professional Engineering Services to provide bridge replacement for the Fisher Ferry Road over Hatcher Bayou in Vicksburg, MS.

Phase 4 – Final Plans Design Services

Following the completion of Phase 2, we will prepare the final design plans based on comments received during the Field Review. The following services will be included in Phase 4:

- Final Roadway Design
- Final Traffic Signal and Sign Design
- Final Structure Design
- Final Specifications
- Conduct an Final Plans Review with all required parties

Phase 5 – Final PS&E Assembly Services

Following the ROW acquisition, all required utility relocations and the procurement of all required permits, we will submit the final PS&E Assembly for approval. This phase will also include assisting City of Vicksburg with the bidding process through award.

Phase 6 – Construction Engineering and Inspection (CE&I) Services (Fee negotiated at later date)

Once the project has been awarded, we will provide all CE&I services as required by the MDOT Project Development Manual for Local Public Agencies. The following services will be included in Phase 6:

- Fulltime supervision and inspection of the contractor performing the work
- Collection and testing of all material as required by the approved LPA Sampling and Testing Proposal
- Perform all required measurement and documentation of pay-item quantities
- Preparation and submission of all construction payment requests
- Perform documentation of daily work activities and maintain the project diaries using the MDOT LPA Site Manager program
- Prepare all documents related to the project closeout

(Hereinafter called the "Services")

**PROFESSIONAL SERVICES AGREEMENT
ATTACHMENT "A"**

ADDITIONAL	The following additional conditions shall be read in conjunction with and constitute part of this Agreement: No Additional Conditions
ADDITIONAL ATTACHMENTS:	The following additional attachments shall be read in conjunction with and constitute part of this Agreement: None
INSURANCE REQUIREMENTS:	Before any services are provided under this agreement, Stantec shall procure, and maintain insurance coverage during the term of this agreement.