

Dave Lnell
5-6-2025



May 6, 2025

Honorable George Flaggs, Jr., Mayor
City of Vicksburg
1401 Walnut Street
Vicksburg, MS 39180

REFERENCE: City of Vicksburg NRCS EWP Erosion Control Project
SportsForce #NR244423XXXXC011
CONTRACT AMENDMENT No. 2

Dear Mayor Flaggs:

We are presenting Contract Amendment #2 to the contract for the City of Vicksburg Project referenced above, which is a increase to the overall contract amount.

This amendment is to adjust the estimated contract quantities to match the actual final quantities placed under the referenced contract in accounting for all under-runs and over-runs of individual pay items.

Attached is a detailed contract amendment with a tabulation of the pay items and quantities.

Summary:

• Original Contract Amount	\$1,071,668.75
• Contract Amendment #1	\$ 57,074.00
• <u>Contract Amendment #2 (this item)</u>	<u>\$ 13,608.83</u>
• Amended Contract Amount	\$1,142,351.58

Please approve this Contract Amendment #2 to the Project and authorize the Mayor to sign the Contract Amendment which has already been executed by the Contractor.

Sincerely,
NEEL-SCHAFFER, INC

A handwritten signature in blue ink, reading 'Brian Robbins', is located below the company name.

Brian Robbins, P.E.
Senior Project Manager

engineers | planners | surveyors | environmental scientists | landscape architects



CONTRACT AMENDMENT

NO. 2

Project: City of Vicksburg NRCS EWP Erosion Control Project – Sports Force Site # NR244423XXXXC011 Date: 28 April 2025

Owner: City of Vicksburg

Contractor: Fordice Construction Company

The contract, dated 25 September 2024, between the above-listed parties, is hereby amended as set forth below. Description of and reason for amendment:

- To adjust the contract amount and quantities to actual
- To re-instate the full quantity of fence replacement taken off in CA #1 in error

*** A detailed tabulation of changes is shown on the attachment to this amendment.

Contract Amount is Amended as Follows:

Contract Time is Amended as Follows:

Present Contract Amount	<u>\$1,128,742.75</u>	Present Completion Date	<u>145 Calendar Days</u>
Net Change in Contract	<u>\$ 13,608.83</u>	Net Change-No. of Days	<u>0</u>
Amended Contract Amount	<u>\$1,142,351.58</u>	Amended Completion Date	<u>145 Calendar Days</u>

Recommended by _____

4.29.2025

Engineer

Approved by _____

Contractor

Approved by _____

Owner

Fidelity and Deposit Company of Maryland

Approved by _____

05/02/2025

Contractor's Bonding Company

Kathleen Scarborough, Attorney-in-Fact



**ZURICH AMERICAN INSURANCE COMPANY
COLONIAL AMERICAN CASUALTY AND SURETY COMPANY
FIDELITY AND DEPOSIT COMPANY OF MARYLAND
POWER OF ATTORNEY**

KNOW ALL MEN BY THESE PRESENTS: That the ZURICH AMERICAN INSURANCE COMPANY, a corporation of the State of New York, the COLONIAL AMERICAN CASUALTY AND SURETY COMPANY, a corporation of the State of Illinois, and the FIDELITY AND DEPOSIT COMPANY OF MARYLAND a corporation of the State of Illinois (herein collectively called the "Companies"), by Christopher Nolan, Vice President, in pursuance of authority granted by Article V, Section 8, of the By-Laws of said Companies, which are set forth on the reverse side hereof and are hereby certified to be in full force and effect on the date hereof, do hereby nominate, constitute, and appoint **Lisa R. BUTLER, Joseph R. BEATTIE, Patrick T. MASON, Jim E. BRASHIER, Susan SKRMETTA, Troy WAGENER, Kathleen SCARBOROUGH, Dewey B. MASON, James E. BRASHIER, Debbie L. DUNAWAY** all of Gulfport, Mississippi and **Julie LIVINGSTON** of Montgomery, Alabama, its true and lawful agent and Attorney-in-Fact, to make, execute, seal and deliver, for, and on its behalf as surety, and as its act and deed: ~~any and all bonds and undertakings, and the execution of such bonds or undertakings in~~ pursuance of these presents, shall be as binding upon said Companies, as fully and amply, to all intents and purposes, as if they had been duly executed and acknowledged by the regularly elected officers of the ZURICH AMERICAN INSURANCE COMPANY at its office in New York, New York., the regularly elected officers of the COLONIAL AMERICAN CASUALTY AND SURETY COMPANY at its office in Owings Mills, Maryland., and the regularly elected officers of the FIDELITY AND DEPOSIT COMPANY OF MARYLAND at its office in Owings Mills, Maryland., in their own proper persons.


The said Vice President does hereby certify that the extract set forth on the reverse side hereof is a true copy of Article V, Section 8, of the By-Laws of said Companies, and is now in force.

IN WITNESS WHEREOF, the said Vice-President has hereunto subscribed his/her names and affixed the Corporate Seals of the said ZURICH AMERICAN INSURANCE COMPANY, COLONIAL AMERICAN CASUALTY AND SURETY COMPANY, and FIDELITY AND DEPOSIT COMPANY OF MARYLAND, this 20th day of March, A.D., 2025.


ATTEST:
ZURICH AMERICAN INSURANCE COMPANY
COLONIAL AMERICAN CASUALTY AND SURETY COMPANY
FIDELITY AND DEPOSIT COMPANY OF MARYLAND



By: Christopher Nolan
Vice President




By: Dawn E. Brown
Secretary




State of Maryland
County of Baltimore

On this 20th day of March A.D. 2025, before the subscriber, a Notary Public of the State of Maryland, duly commissioned and qualified, Christopher Nolan, Vice President and Dawn E. Brown, Secretary of the Companies, to me personally known to be the individuals and officers described in and who executed the preceding instrument, and acknowledged the execution of same, and being by me duly sworn, deposed and saith, that he/she is the said officer of the Company aforesaid, and that the seals affixed to the preceding instrument are the Corporate Seals of said Companies, and that the said Corporate Seals and the signature as such officer were duly affixed and subscribed to the said instrument by the authority and direction of the said Corporations.

IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed my Official Seal the day and year first above written.


Genevieve M. Malson
Notary Public
My Commission Expires January 27, 2029



Authenticity of this bond can be confirmed at bondvalidator.zurichna.com or 410-559-8790

EXTRACT FROM BY-LAWS OF THE COMPANIES

"Article V, Section 8, Attorneys-in-Fact. The Chief Executive Officer, the President, or any Executive Vice President or Vice President may, by written instrument under the attested corporate seal, appoint attorneys-in-fact with authority to execute bonds, policies, recognizances, stipulations, undertakings, or other like instruments on behalf of the Company, and may authorize any officer or any such attorney-in-fact to affix the corporate seal thereto; and may with or without cause modify or revoke any such appointment or authority at any time."

CERTIFICATE

I, the undersigned, Vice President of the ZURICH AMERICAN INSURANCE COMPANY, the COLONIAL AMERICAN CASUALTY AND SURETY COMPANY, and the FIDELITY AND DEPOSIT COMPANY OF MARYLAND, do hereby certify that the foregoing Power of Attorney is still in full force and effect on the date of this certificate; and I do further certify that Article V, Section 8, of the By-Laws of the Companies is still in force.

This Power of Attorney and Certificate may be signed by facsimile under and by authority of the following resolution of the Board of Directors of the ZURICH AMERICAN INSURANCE COMPANY at a meeting duly called and held on the 15th day of December 1998.

RESOLVED: "That the signature of the President or a Vice President and the attesting signature of a Secretary or an Assistant Secretary and the Seal of the Company may be affixed by facsimile on any Power of Attorney...Any such Power or any certificate thereof bearing such facsimile signature and seal shall be valid and binding on the Company."

This Power of Attorney and Certificate may be signed by facsimile under and by authority of the following resolution of the Board of Directors of the COLONIAL AMERICAN CASUALTY AND SURETY COMPANY at a meeting duly called and held on the 5th day of May, 1994, and the following resolution of the Board of Directors of the FIDELITY AND DEPOSIT COMPANY OF MARYLAND at a meeting duly called and held on the 10th day of May, 1990.

RESOLVED: "That the facsimile or mechanically reproduced seal of the company and facsimile or mechanically reproduced signature of any Vice-President, Secretary, or Assistant Secretary of the Company, whether made heretofore or hereafter, wherever appearing upon a certified copy of any power of attorney issued by the Company, shall be valid and binding upon the Company with the same force and effect as though manually affixed.

IN TESTIMONY WHEREOF, I have hereunto subscribed my name and affixed the corporate seals of the said Companies,
this 2nd day of May 2025



MJ Pethick

Mary Jean Pethick
Vice President

TO REPORT A CLAIM WITH REGARD TO A SURETY BOND, PLEASE SUBMIT A COMPLETE DESCRIPTION OF THE CLAIM INCLUDING THE PRINCIPAL ON THE BOND, THE BOND NUMBER, AND YOUR CONTACT INFORMATION TO:

Zurich Surety Claims
1299 Zurich Way
Schaumburg, IL 60196-1056
reports@claims@zurichna.com
800-626-4577

Authenticity of this bond can be confirmed at bondvalidator.zurichna.com or 410-559-8790

CONTRACT AMENDMENT NO. 2 (Detailed Tabulation)
City of Vicksburg NRCS EWP Erosion Control Project - Sports Force Site
NR244423XXXXC011

ITEM NO	DESCRIPTION	UNITS	PRESENT CONTRACT QUANTITY	NET CHANGE IN QUANTITY	AMENDED CONTRACT QUANTITY	AMENDED CONTRACT AMOUNT		INCREASE OR DECREASE
						UNIT PRICE	AMOUNT	
	BASE BID ITEMS							
S-200-A	MOBILIZATION	LS	1.00	0.00	1.00	\$20,000.00	\$20,000.00	\$0.00
S-201-A	CLEARING AND GRUBBING	ACRE	4.75	0.00	4.75	\$6,200.00	\$29,450.00	\$0.00
S-202-C	REMOVE SALVAGE & RE-INSTALL CHAIN LINK FENCING	LF	115.00	345.00	460.00	\$30.00	\$13,800.00	\$10,350.00
S-203-A	UNCLASSIFIED EXCAVATION, PM	CY	3,000.00	0.00	3,000.00	\$9.00	\$27,000.00	\$0.00
S-203-E	BORROW EXCAVATION, CONTRACTOR FURNISHED, LVM, CLASS B9	CY	18,864.00	0.00	18,864.00	\$13.50	\$254,864.00	\$0.00
S-214-A	SEEDING	ACRE	5.00	0.00	5.00	\$2,500.00	\$12,500.00	\$0.00
S-232-A	EROSION CONTROL BLANKET, TYPE II, AOS 0 15-0 84	SY	5,300.00	0.00	5,300.00	\$3.00	\$15,900.00	\$0.00
S-233-A	TEMPORARY SILT FENCE, TYPE II, AOS 0 15-0 84	LF	1,210.00	0.00	1,210.00	\$5.00	\$6,050.00	\$0.00
S-237-A	WATTLES, 20"	LF	0.00	0.00	0.00	\$8.00	\$0.00	\$0.00
S-304-D	CRUSHED STONE (SIZE 610)	TON	110.00	(11.81)	98.19	\$67.00	\$6,578.73	(\$791.27)
S-603-E	HP 14x73 STEEL PILING, STABILIZATION PILES	LF	9,295.00	0.00	9,295.00	\$73.25	\$680,850.75	\$0.00
S-815-A	LOOSE RIPRAP, 100 LB	TON	825.00	16.44	841.44	\$80.00	\$67,315.20	\$1,315.20
S-815-E	GEOTEXTILE UNDER RIPRAP, TYPE V, AOS 0 21-0 43	SY	1,100.00	546.98	1,646.98	\$5.00	\$8,234.90	\$2,734.90
TOTALS							\$1,142,351.58	\$13,608.83

Donnell
5-6-2025

2505527



May 8, 2025

Honorable George Flaggs, Jr., Mayor
City of Vicksburg
1401 Walnut Street
Vicksburg, MS 39180

REFERENCE: City of Vicksburg NRCS Project NR244423XXXXC011
SportsForce Site
CONTRACTOR PROGRESS ESTIMATE NO. 7 (FINAL)

Dear Mayor Flaggs:

Please find the attached construction progress estimate #7 (FINAL) for the referenced project. The attachments include a work in progress estimate for the project, the **Certificate of Substantial Completion, Surety Release/Consent to Final Payment, Contractor's Affidavit for Release of Liens and Contractors Affidavit for Payment of Debts and Claims.**

We have completed the final inspection, reviewed the pay application for accuracy and completeness and in accordance with the provisions set forth in the contract documents, recommend payment to **Fordice Construction Company** in the amount of **\$75,243.84**, which includes retainage.

The total project award is \$1,142,351.58, including Contract Amendment #2. For your convenience, a progress summary has been provided in the table below.

PROJECT SUMMARY				
JTD Earnings	Retainage (5%)	JTD Earnings Less Retainage	Percent Contract Earned	Percent Contract Time Elapsed
\$1,142,351.58	\$57,117.58	\$1,085,234.00	100%	100%

Please approve payment to the Contractor as requested and authorize the Mayor to sign the attached Progress Summary Sheet.

Should you have any questions, please do not hesitate to contact me. Thank you for this opportunity to be of service.

Sincerely,

Brian Robbins, P.E.
Senior Project Manager

P: 601.534.1791
1100 Cherry Street
Vicksburg, MS 39183
www.neel-schaffer.com

landscape architects
environmental scientists
surveyors
planners
engineers



Brian Robbins, P.E. - Neel-Schaffer, Inc.
Project Engineer
Contractor's Estimate
City of Vicksburg - NRCS Sportsforce Site

Owner:	City of Vicksburg, MS	Project No.	17398.001 NRCS SportsForce Site
Estimate of Work Done and Amount Due	Fordice Construction Company, P.O. Box 1101, Vicksburg, MS 39181		
Progress Payment Estimate No.: Seven (7) (FINAL incl RETAINAGE)	03/22/25	thru	04/22/25
Prepared:	April 28, 2025		
Total Value of Work Performed To Date:	\$1,142,351.58	Previous Estimates:	\$1,123,271.30
This Estimate:	\$19,080.28	NTP:	10/28/2024

This Estimate.								
Item No	Item	TOTAL QUANTITIES				Unit	Unit Price	Amount
		Contract Quantity	This Period	Prior Periods	Allowed to Date			
S-200-A	MOBILIZATION	1.00		1.00	1.00	LS	\$ 20,000.00	\$20,000.00
S-201-A	CLEARING AND GRUBBING	4.75		4.75	4.75	ACRE	\$ 6,200.00	\$29,450.00
S-202-C	REMOVE, SALVAGE & RE-INSTALL CHAIN LINK FENCING	460.00	345.00	115.00	460.00	LF	\$ 30.00	\$13,800.00
S-203-A	UNCLASSIFIED EXCAVATION, PM	3,000.00		3,000.00	3,000.00	CY	\$ 9.00	\$27,000.00
S-203-E	BORROW EXCAVATION, CONTRACTOR FURNISHED, LVM, CLASS	18,864.00		18,864.00	18,864.00	CY	\$ 13.50	\$254,664.00
S-214-A	SEEDING	5.00		5.00	5.00	ACRE	\$ 2,500.00	\$12,500.00
S-232-A	EROSION CONTROL BLANKET, TYPE II, AOS 0.15-0.84	5,300.00		5,300.00	5,300.00	SY	\$ 3.00	\$15,900.00
S-233-A	TEMPORARY SILT FENCE, TYPE II, AOS 0.15-0.84	1,210.00		1,210.00	1,210.00	LF	\$ 5.00	\$6,050.00
S-237-A	WATTLES, 20"	0.00			0.00	LF	\$ 8.00	\$0.00
S-304-D	CRUSHED STONE (SIZE 610)	98.19	98.19		98.19	TON	\$ 67.00	\$6,578.73
S-803-E	HP 14x73 STEEL PILING, STABILIZATION PILES	9,295.00		9,295.00	9,295.00	LF	\$ 73.25	\$680,858.75
S-815-A	LOOSE RIPRAP, 100 LB.	841.44		841.44	841.44	TON	\$ 80.00	\$67,315.20
S-815-E	GEOTEXTILE UNDER RIPRAP, TYPE V, AOS 0.21-0.43	1,216.67	430.31	1,216.67	1,646.98	SY	\$ 5.00	\$8,234.90
Contract Amount:		\$1,142,351.58		Incl CA #1 and CA #2		Earned Work to Date		\$1,142,351.58
Contract Time, Calendar Days:		145 CALENDAR DAYS (incl CA#1 + 70)						
Calendar Days this PERIOD:		NTP 10.28.2024						N/A
Previous Calendar Days:								145
Total Calendar Days to Date:								145
Project % Complete to Date:								100.00%
% of Elapsed Contract Time:								100.00%
Total Value of Work Performed to Date:								\$1,142,351.58
Less 0 % Retainage:								\$0.00
Total Due:								\$1,142,351.58
Less Previous Payments:								\$1,067,107.74
Net Amount Due this Estimate:								\$75,243.84
Less Deductions to Date:								\$0.00
Net Payment Due:								\$75,243.84

Certified Correct:

Approved for Payment:

By:

Brian Robbins

4/28/2025

Engineer

By:

Mayor
City of Vicksburg

Accepted:

By:

MTD

5/2/25

Contractor

Fordice Construction Company



May 8, 2025

Mayor George Flaggs, Jr.
City of Vicksburg
1401 Walnut Street
Vicksburg, MS 39180



**RE: NRCS EWP Project for Sports Force Site – NR24_C011
City of Vicksburg
Certificate of Substantial Completion**

Dear Mayor Flaggs:

A final inspection of the referenced project was held on May 5, 2025, and a punch list subsequently provided to the contractor. Upon completion of the punch list items, a follow up inspection of the project will be performed to ensure compliance as the project has a one-year warranty period and final vegetative growth/coverage will need to be fully established.

Please let this letter serve as certification that the contractor has satisfactorily reached substantial completion of the project in conformance with the plans and specifications. Therefore, I would recommend final acceptance of the project be granted with periodic warranty inspections to ensure final vegetative growth/coverage and performance of the work.

Enclosed you will find the consent of surety to final payment, contractor's release of liens, and contractor's certification of debts and claims. Should you have any questions or need additional information, please feel free to contact me.

Sincerely,

Brian Robbins, P.E.
Project Engineer

engineers | planners | surveyors | environmental scientists | landscape architects



**AIA****Document G707™ – 1994****Consent Of Surety to Final Payment**

Bond # 9445217

PROJECT: *(Name and address)*

NRCS - EWP Erosion Control Project Sports

Force Complex Agreement No.

NR244423XXXXC011

TO OWNER: *(Name and address)*

City of Vicksburg

1401 Walnut Street

Vicksburg, MS 39180

ARCHITECT'S PROJECT NUMBER:**CONTRACT FOR:** Construction**CONTRACT DATED:** September 13, 2024**OWNER:** ☐**ARCHITECT:** ☐**CONTRACTOR:** ☐**SURETY:** ☐**OTHER:** ☐

In accordance with the provisions of the Contract between the Owner and the Contractor as indicated above, the
(Insert name and address of Surety)

Fidelity and Deposit Company of Maryland

1299 Zurich Way, 5th Floor

Schaumburg, IL 60196-1056

, SURETY,

on bond of

(Insert name and address of Contractor)

Fordice Construction Company

P.O. Box 1101

Vicksburg, MS 39181

, CONTRACTOR,

hereby approves of the final payment to the Contractor, and agrees that final payment to the Contractor shall not relieve the Surety
of any of its obligations to

(Insert name and address of Owner)

City of Vicksburg

1401 Walnut Street

Vicksburg, MS 39180

, OWNER,

as set forth in said Surety's bond.

IN WITNESS WHEREOF, the Surety has hereto set its hand on this date: April 30th, 2025

*(Insert in writing the month followed by the numeric date and year.)***Fidelity and Deposit Company of Maryland***(Surety)*

*(Signature of authorized representative)***Debbie L. Dunaway, Attorney-in-Fact***(Printed name and title)*

Attest:

(Seal):



**ZURICH AMERICAN INSURANCE COMPANY
COLONIAL AMERICAN CASUALTY AND SURETY COMPANY
FIDELITY AND DEPOSIT COMPANY OF MARYLAND
POWER OF ATTORNEY**


KNOW ALL MEN BY THESE PRESENTS: That the ZURICH AMERICAN INSURANCE COMPANY, a corporation of the State of New York, the COLONIAL AMERICAN CASUALTY AND SURETY COMPANY, a corporation of the State of Illinois, and the FIDELITY AND DEPOSIT COMPANY OF MARYLAND a corporation of the State of Illinois (herein collectively called the "Companies"), by Christopher Nolan, Vice President, in pursuance of authority granted by Article V, Section 8, of the By-Laws of said Companies, which are set forth on the reverse side hereof and are hereby certified to be in full force and effect on the date hereof, do hereby nominate, constitute, and appoint **Lisa R. BUTLER, Joseph R. BEATTIE, Patrick T. MASON, Jim E. BRASHIER, Susan SKRMETTA, Troy WAGENER, Kathleen SCARBOROUGH, Dewey B. MASON, James E. BRASHIER, Debbie L. DUNAWAY all of Gulfport, Mississippi and Julie LIVINGSTON of Montgomery, Alabama**, its true and lawful agent and Attorney-in-Fact, to make, execute, seal and deliver, for, and on its behalf as surety, and as its act and deed: **any and all bonds and undertakings**, and the execution of such bonds or undertakings in pursuance of these presents, shall be as binding upon said Companies, as fully and amply, to all intents and purposes, as if they had been duly executed and acknowledged by the regularly elected officers of the ZURICH AMERICAN INSURANCE COMPANY at its office in New York, New York., the regularly elected officers of the COLONIAL AMERICAN CASUALTY AND SURETY COMPANY at its office in Owings Mills, Maryland., and the regularly elected officers of the FIDELITY AND DEPOSIT COMPANY OF MARYLAND at its office in Owings Mills, Maryland., in their own proper persons.

The said Vice President does hereby certify that the extract set forth on the reverse side hereof is a true copy of Article V, Section 8, of the By-Laws of said Companies, and is now in force.

IN WITNESS WHEREOF, the said Vice-President has hereunto subscribed his/her names and affixed the Corporate Seals of the said ZURICH AMERICAN INSURANCE COMPANY, COLONIAL AMERICAN CASUALTY AND SURETY COMPANY, and FIDELITY AND DEPOSIT COMPANY OF MARYLAND, this 20th day of March, A.D., 2025.

ATTEST:
**ZURICH AMERICAN INSURANCE COMPANY
COLONIAL AMERICAN CASUALTY AND SURETY COMPANY
FIDELITY AND DEPOSIT COMPANY OF MARYLAND**


By: Christopher Nolan
Vice President



By: Dawn E. Brown
Secretary




**State of Maryland
County of Baltimore**

On this 20th day of March A.D. 2025, before the subscriber, a Notary Public of the State of Maryland, duly commissioned and qualified, **Christopher Nolan, Vice President and Dawn E. Brown, Secretary** of the Companies, to me personally known to be the individuals and officers described in and who executed the preceding instrument, and acknowledged the execution of same, and being by me duly sworn, depose and saith, that he/she is the said officer of the Company aforesaid, and that the seals affixed to the preceding instrument are the Corporate Seals of said Companies, and that the said Corporate Seals and the signature as such officer were duly affixed and subscribed to the said instrument by the authority and direction of the said Corporations.

IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed my Official Seal the day and year first above written.


Genevieve M. Maison
Notary Public
My Commission Expires January 27, 2029



Authenticity of this bond can be confirmed at bondvalidator.zurichna.com or 410-559-8790

**AIA**[®]**Document G706™ – 1994****Contractor's Affidavit of Payment of Debts and Claims****PROJECT:** *(Name and address)*NRCS-EWP Erosion Control Project
Sports Force Complex
City of Vicksburg, MS**ARCHITECT'S PROJECT NUMBER:**

Agreement No. NR244423XXXXC011

OWNER ☐**CONTRACT FOR:** NRCS EWP Erosion Control Project
Sports Force Complex
Vicksburg, MSARCHITECT ☐CONTRACTOR ☐**TO OWNER:** *(Name and address)*City of Vicksburg, MS
1401 Walnut Street
Vicksburg, MS 39180**CONTRACT DATED:**

September 25, 2024

SURETY ☐OTHER ☐**STATE OF:** Mississippi**COUNTY OF:** Warren

The undersigned hereby certifies that, except as listed below, payment has been made in full and all obligations have otherwise been satisfied for all materials and equipment furnished, for all work, labor, and services performed, and for all known indebtedness and claims against the Contractor for damages arising in any manner in connection with the performance of the Contract referenced above for which the Owner or Owner's property might in any way be held responsible or encumbered.

EXCEPTIONS: "None"**SUPPORTING DOCUMENTS ATTACHED HERETO:**

1. Consent of Surety to Final Payment. Whenever Surety is involved, Consent of Surety is required. AIA Document G707™, Consent of Surety to Final Payment, may be used for this purpose.

Indicate attachment: ☒ Yes ☐ No

The following supporting documents should be attached hereto if required by the Owner:

1. Contractor's Release or Waiver of Liens, conditional upon receipt of final payment
2. Separate Releases or Waivers of Liens from Subcontractors and material and equipment suppliers, to the extent required by the Owner, accompanied by a list thereof
3. Contractor's Affidavit of Release of Liens (AIA Document G706A™)

CONTRACTOR: *(Name and address)*Fordice Construction Company
P.O. Box 1101
Vicksburg, MS 39181

BY:

(Signature of authorized representative)

Hunter L. Fordice, President

(Printed name and title)

Subscribed and sworn to before me on this date:

Notary Public:

My Commission Expires:

12/20/25



CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assurance that changes will not be obscured.

AIA Document G706™ – 1994. Copyright © 1970 and 1994 by The American Institute of Architects. All rights reserved. **WARNING: This AIA Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law.** Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects' legal counsel: copyright@aia.org

AIA[®] Document G706A[™] – 1994

Contractor's Affidavit of Release of Liens

PROJECT: <i>(Name and address)</i> NRCS-EWP Erosion Control Project Sports Force Complex City of Vicksburg, MS	ARCHITECT'S PROJECT NUMBER: Agreement No. NR244423XXXXC011 CONTRACT FOR: NRCS-EWP Erosion Control Project Sports Force Complex City of Vicksburg, MS	OWNER <input type="checkbox"/> ARCHITECT <input type="checkbox"/> CONTRACTOR <input type="checkbox"/> SURETY <input type="checkbox"/> OTHER <input type="checkbox"/>
TO OWNER: <i>(Name and address)</i> City of Vicksburg, MS 1401 Walnut Street Vicksburg, MS 39180	CONTRACT DATED: September 25, 2024	

STATE OF: Mississippi

COUNTY OF: Warren

The undersigned hereby certifies that to the best of the undersigned's knowledge, information and belief, except as listed below, the Releases or Waivers of Lien attached hereto include the Contractor, all Subcontractors, all suppliers of materials and equipment, and all performers of Work, labor or services who have or may have liens or encumbrances or the right to assert liens or encumbrances against any property of the Owner arising in any manner out of the performance of the Contract referenced above.

EXCEPTIONS: "None"


SUPPORTING DOCUMENTS ATTACHED HERETO:

1. Contractor's Release or Waiver of Liens, conditional upon receipt of final payment.
2. Separate Releases or Waivers of Liens from Subcontractors and material and equipment suppliers, to the extent required by the Owner, accompanied by a list thereof.

CONTRACTOR: *(Name and address)*

Fordice Construction Company
P.O. Box 1101
Vicksburg, MS 39181

BY:


(Signature of authorized representative)

Hunter L. Fordice, President
(Printed name and title)

Subscribed and sworn to before me on this day:

Notary Public:



My Commission Expires: 6/20/2027



CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original signed that changes will not be obscured.

AIA Document G706A[™] – 1994. Copyright © 1970 and 1994 by The American Institute of Architects. All rights reserved. **WARNING:** This AIA[®] Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA[®] Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.