

WILLIS THOMPSON  
MAYOR

THOMAS "T.J." MAYFIELD  
WARD 1 ALDERMAN

VICKIE BAILEY  
WARD 2 ALDERWOMAN



# City of Vicksburg

1401 WALNUT STREET | VICKSBURG, MS 39181 | (601)636-3411

May 12, 2026

Darius Hunt  
USDA-NRCS, Area Engineer  
2119 South Commerce Street  
Grenada, MS 38901-5109

Re: CITY OF VICKSBURG - NRCS EWP PROJECTS  
REQUEST FOR TIME EXTENSION #1 for NR264423XXXXC016  
Hennessey-Old Hwy80-Pittman Ave-Confederate Ave

Mr. Hunt,

The City of Vicksburg is respectfully requesting a time extension for the NRCS Agreement listed below, which is part of project 5330 related to the storm dated June 14-15, 2025.

- NR264423XXXXC016 - EWP Project 5330
  - DSR - 400 Hennessey
  - DSR - 401 Old Hwy 80
  - DSR - 402 Pittman Ave
  - DSR - 403 Confederate Ave

The anticipated revised schedule is as follows:

- |  |                     |
|--|---------------------|
| • Survey (100 % Complete)                            | 3/18/26             |
| • Design Phase Completed (Currently 50%)             | 9/1/2026            |
| • Obtain Easements/Resolve Utility Conflicts         | 9/18/2026           |
| • 1 <sup>st</sup> and 2 <sup>nd</sup> Advertisements | 9/2/2026 and 9/9/26 |
| • 2 <sup>nd</sup> Advertisement                      | 9/9/2026            |
| • Open Bids  | 10/5/2026           |
| • Award Contract                                     | 10/12/2026          |
| • Contracting  | 11/1/2026           |
| • Pre Const. Conf .                                  | 11/9/2026           |
| • Construction NTP                                   | 11/12/2026          |
| • Construction Complete                              | 2/11/2027           |

If you have any questions, or need additional information, please contact our engineers for this project, Neel-Schaffer, via 601-534-1791.

Sincerely,

Willis Thompson  
Mayor, City of Vicksburg

*Incorporated 1825*

City Website: <http://www.vicksburg.org>