

NOTICE TO PROCEED

Owner: City of Vicksburg Owner's Project No.: _____
Engineering Xcellence with Kris
Engineer: Riemann & Associates, PLLC Engineer's Project No.: 01-204-044
Contractor: Core & Main LP Contractor's Project No.: 4829143
Project: Vicksburg Water Meter Replacement Project
Contract Name: Master Project Agreement with Core & Main LP for the City of Vicksburg for the Vicksburg Meter Replacement Project
Effective Date of Contract: July 8, 2024

Owner hereby notifies Contractor that the Contract Times under the above Contract will commence to run on **June 1, 2026** pursuant to the General Conditions.

On that date, Contractor shall start performing its obligations under the Contract Documents. No Work will be done at the Site prior to such date.

In accordance with the Agreement and/or Amendment(s):

The number of days to achieve Substantial Completion is **12 months** from the date stated above for the commencement of the Contract Times, resulting in a date for Substantial Completion of **May 31, 2027**;

Before starting any Work at the Site, Contractor must comply with the following:

1. Coordinate with Water Company of America; Berry Dunn, McNeil & Parker, LLC.; Engineering Xcellence with Kris Riemann & Associates, PLLC, and the City of Vicksburg

Owner: **City of Vicksburg**
By (signature): _____
Name (printed): Willis Thompson
Title: Mayor
Date Issued: May 4, 2026

Copy: Robert K. Riemann, P.E., Engineering Xcellence