

2603771

*Handwritten:* 3-10-26

Volkert, Inc.  
111 East Capitol Street  
Suite 250  
Jackson, MS 39201  
601-961-0101  
www.volkert.com



March 5, 2026

Deborah Nickson  
Interim City Clerk  
City of Vicksburg  
1401 Walnut Street  
Vicksburg, MS 39180

**RE: Water and Sewer Improvements, Stillwater and Bluecreek Drives  
Volkert's Contract No. 1191200.000**

Dear Ms. Nickson:

Enclosed is Invoice No. 02502021 dated February 27, 2026 for professional services related to Water and Sewer Improvements on Stillwater and Bluecreek Drives, per contract dated January 17, 2023.

Should you have any questions or need additional information, please advise.

Sincerely,

A handwritten signature in black ink that reads 'William F. Adams'.

William F. Adams, P.E.  
Senior Vice President

/slw

Enclosure

**Invoice**

# VOLKERT

**Remittance address to lockbox:**  
Dept. #2042  
Volkert, Inc.  
P. O. Box 11407  
Birmingham, AL 35246-2042

February 27, 2026  
Project No: 1191200.000  
Invoice No: 02502021

City of Vicksburg, MS  
1401 Walnut Street  
Vicksburg, MS 39180

Professional services related to Water and Sewer Improvements on Stillwater and Bluecreek Drives, per contract dated January 17, 2023.

**Professional Services from January 24, 2026 to February 20, 2026**

	<b>Hours</b>	<b>Rate</b>	<b>Amount</b>	
Project Manager				
Carlisle, Allen	4.50	69.59	313.16	
Totals	4.50		313.16	
<b>Total Labor</b>				<b>313.16</b>
<b>Additional Fees</b>				
Overhead	143.92 % of 313.16		450.70	
FCCM	0.18 % of 313.16		.56	
Operating Margin	12.00 % of 764.42		91.73	
<b>Total Additional Fees</b>			<b>542.99</b>	<b>542.99</b>
		<b>Total this Invoice</b>		<b>\$856.15</b>

**Billings to Date**

	<b>Current</b>	<b>Prior</b>	<b>Total</b>
Labor	313.16	53,992.88	54,306.04
Expense	0.00	676.85	676.85
Add-on	542.99	93,619.37	94,162.36
<b>Totals</b>	<b>856.15</b>	<b>148,289.10</b>	<b>149,145.25</b>

# Billing Backup

Monday, March 2, 2026

VOLKERT, INC

Invoice 02502021 Dated 2/27/2026

3:33:56 PM

---

			<b>Hours</b>	<b>Rate</b>	<b>Amount</b>	
Project Manager						
22009	Carlisle, Allen	2/6/2026	2.00	69.59	139.18	
22009	Carlisle, Allen	2/20/2026	2.50	69.59	173.98	
	Totals		4.50		313.16	
	<b>Total Labor</b>					<b>313.16</b>
				<b>Total this Project</b>		<b>\$313.16</b>
				<b>Total this Report</b>		<b>\$313.16</b>

**City of Vicksburg**  
**Water and Sewer Improvements on Stillwater and Bluecreek Drives**  
**Volkert Contract No. 1191200.000**

**PROGRESS REPORT NO. 25**  
**January 24, 2026 to February 20, 2026**

**Work Completed This Period:**

1. Met with City Legal and Engineering Team and Landowners to Obtain Easements
2. Change Order #2 was approved by Board, awarding Contracting 39 additional working days to complete the remaining work.

**Work for Next Period:**

1. Complete Project Closeout.

**Information Needed from City**

1. N/A