



G.F. _____
M.M. _____
W.T. _____
AUG 02 2016

STATE OF MISSISSIPPI
PHIL BRYANT, GOVERNOR
MISSISSIPPI DEVELOPMENT AUTHORITY

July 27, 2016

Honorable George Flaggs, Jr.
Mayor
City of Vicksburg
1401 Walnut Street, Room 300
Vicksburg, Mississippi 39181

Dear Mayor Flaggs:

SUBJECT: CDBG Contract Modification #1
City of Vicksburg
CDBG Project # 1131-14-374-PF-01

Enclosed are three (3) copies of your approved contract modification. Please read the modifications carefully, then sign all three (3) copies, keep one (1) copy for your files, and return the other two executed copies to this office.

If you need additional information, please contact Patricia Turner at (601) 359-9316 or via email at pturner@mississippi.org.

Sincerely,

A handwritten signature in black ink, appearing to be "S. Hardin", with a long horizontal line extending to the right.

Steven C. Hardin
Director
Community Services Division

SCH:pt

cc: Gray Ouzts

Enclosure

**MISSISSIPPI DEVELOPMENT AUTHORITY
MODIFICATION SIGNATURE SHEET
Division of Community Services
501 North West Street • Post Office Box 24628
Jackson, Mississippi 39225-4628**

1. Recipient's Name, Address, and Telephone No.

City of Vicksburg
Post Office Box 150
1401 Walnut Street
Vicksburg, Mississippi 39181
(601) 634-4553

DUNS Number: 07-790-7625

CAGE Number: 1LNL9

Fiscal Year End: September 30

2. Effective Date: September 29, 2014

3. Contract Number:

1131-14-374-PF-01

Grant Number:

1131 CDFA # 14.228

4. Modification Number: 1

5. Grant Identifier: (Funding Source & Year)

CDBG 2014

6. Beginning and Ending Dates:

September 29, 2014 – September 29, 2017

7. Page 1 of 1

8. As a result of this modification, funds obligated are changed as follows:

CDBG

FROM: \$413,000.00
TO: \$600,000.00
INCREASE: \$187,000.00
DECREASE: -0-

**OTHER
FEDERAL**

FROM: N/A
TO:
INCREASE:
DECREASE:

**OTHER
LOCAL-PRIVATE)**

FROM: \$ 790,000.00
TO: \$2,128,449.97
INCREASE: \$1,338,449.97
DECREASE: -0-

9. The above recipient is hereby modified as follows:

To increase the CDBG & Other Local Funds and to Extend the Contract until September 1, 2017 to complete the project and closeout procedures.

10. Except as hereby modified, all terms and conditions of the subcontract remain unchanged.

11. Approved for Agency:

Signature

Date

Name: Steven C. Hardin

Title: Director

12. Approved for Recipient:

Signature

Date

Name: George Flaggs, Jr.

Title: Mayor

Community Development Block Grant Program Budget

Applicant: City of Vicksburg

Funding Year: _____ 2014 Grant Year : _____ 2014 Contract: 1131-14-374-PF-01

Description	MDA	IDIS		Other Funding Sources			
Administration		14159	CDBG				Total
General Administration			\$35,000.00				\$ 35,000.00
Application Prep.			\$5,000.00				\$ 5,000.00
Audit							\$ -
Subtotal (A)			\$ 40,000.00	\$ -	\$ -	\$ -	\$ 40,000.00
Description	MDA	IDIS		Other Funding Sources			
Public Facilities		14158	CDBG	Local Cash			Total
Access Road							\$ -
Acquisition							\$ -
Architectural/Engineering							\$ -
Bridges							\$ -
Contingency			\$17,500.00	\$160,500.00			\$ 178,000.00
Demolition							\$ -
Downtown Improvements							\$ -
Drainage/Flood Improvements							\$ -
Legal							\$ -
Other Utilities							\$ -
Planning							\$ -
Public Building Construction							\$ -
Public Building Renovation							\$ -
Public Services:							\$ -
Purchase of equipment							\$ -
Recreation							\$ -
Street & Road Improvements							\$ -
Sewer Line(s)							\$ -
Sewage Pumping Station							\$ -
Sewage Treatment			\$542,500.00	\$1,967,949.97			\$ 2,510,449.97
Water Booster Station							\$ -
Water Line(s)							\$ -
Water Tank							\$ -
Water Treatment							\$ -
							\$ -
							\$ -
							\$ -
Subtotal (B)			\$ 560,000.00	\$ 2,128,449.97	\$ -	\$ -	\$ 2,688,449.97
Grand Total (A + B)			\$600,000.00	\$2,128,449.97	\$0.00	\$0.00	\$2,728,449.97