



Allen & Hoshall P L L C

713 South Pear Orchard Road, Suite 100
Ridgeland, Mississippi 39157
Office 601.977.8993
Fax 601.977.8924
www.allenhoshall.com

23 August 2016

G.F. _____
M.M. _____
W.T. _____

AUG 23 2016

**The Mayor and Aldermen of
The City of Vicksburg, Mississippi**
P.O. Box 150
Vicksburg, Mississippi 39180

**Re: Water Treatment Plant – Elevator Modernization
Vicksburg, Mississippi**

Gentlemen:

Enclosed for approval is Contract Amendment No. 1 from Fordice Construction Company for an increase in the contract amount of \$1,200.00 on the referenced project. We recommend that this change be approved.

If you have any questions or need additional information, please let me know.

Sincerely,

Allen & Hoshall

Edwin K. Dedeaux, PE
Principal

ededeaux@allenhoshall.com

pc: Garnet Van Norman, w/Enclosure

Enclosure



Allen & Hoshall

713 South Pear Orchard Road, Suite 100
Ridgeland, Mississippi 39157
Office 601.977.8993
Fax 601.977.8924
www.allenhoshall.com

CONTRACT AMENDMENT

NO. 1

Project: Vicksburg Water Treatment Plant Elevator Modernization Date: 16 August 2016

Owner: City of Vicksburg, Mississippi

Contractor: Fordice Construction Company

The contract, dated 6 June 2016, between the above listed parties, is hereby amended as set forth below. Description of and reason for amendment:

Revise the elevator equipment to a conditioned cabinet, deletion of the AC unit and addition of metal roofing over the elevator equipment all as outlined in the attached email.

Contract Amount is Amended as Follows:

Contract Time is Amended as Follows:

Present Contract Amount	<u>\$165,800.00</u>	Present Completion Date	<u>23 November 2016</u>
Net Change in Contract	<u>\$1,200.00</u>	Net Change-No. of Days	<u>0</u>
Amended Contract Amount	<u>\$167,000.00</u>	Amended Completion Date	<u>23 November 2016</u>

Recommended by _____

Allen & Hoshall

Approved by _____

Contractor

Approved by _____

Owner



Mail



Calendar



Contacts



Deleted Items (12)



Drafts [29]



Inbox (21)



Junk E-Mail



Sent Items

[Click to view all folders](#)[Manage Folders...](#)**Vicksburg Water Elevator**

Donald Roesch [donald@fordiceconstruction.com]

You forwarded this message on 8/15/2016 1:36 PM.

Sent: Monday, August 15, 2016 11:42 AM**To:** Ed Dedeaux

Ed,

As we discussed, to eliminate the ceiling in the elevator mechanical room at the Vicksburg Water Treatment Plant and change to a roof structure covering the elevator equipment, the additional cost would be \$1,200.00.

Included:

- The conversion of the elevator equipment standard cabinet to a conditioned cabinet, eliminating the need to condition the room.
- Deleting the AC unit.
- Deleting the circuit for the AC unit.
- Deleting the sheetrock ceiling.
- Adding metal roofing panels to the light gauge framing and covering only a portion of the room to create a roof structure over the equipment.

Thanks,

Donald Roesch

**Fordice Construction Co.**

Donald Roesch

Estimator/Project Manager

Vicksburg, Mississippi

Ph (601) 636-5807

Cell (601) 529-9992

Fax (601) 636-8847

Email donald@fordiceconstruction.com