



## PROFESSIONAL SERVICES AGREEMENT CHANGE ORDER

Change Order # 2  
"STANTEC" STANTEC CONSULTING SERVICES INC.  
STANTEC Project # 201902613  
901 Jackson Street, Vicksburg, MS 39180  
Ph: (601) 638-2642 Fx: (601) 634-1227  
email: brian.robblins@stantec.com

Date 1 September 2016

CLIENT CITY OF VICKSBURG  
Client Project #  
PO Box 150, Vicksburg, MS 39181  
Ph: (601) 634-4553 Fx: (601) 631-3778  
email:

Project Name and Location: City Parking Lot Paving Project 2016 - City of Vicksburg

In accordance with the original Professional Services Agreement dated 15 January 2016 and Change Orders thereto, the Agreement changes as detailed below are hereby authorized.

The work included in this change order consists of additional Professional Engineering Services to provide the client with Final Engineering Design, Production of Bid Plans and Specifications/Contract Documents, and Construction Administration for the overlay of the existing parking lot at Halls Ferry Park (with 2 alternates to expand parking areas) and the resurfacing of the 2 parking lots at the Bazinsky Fields with crushed stone (including pre-cast parking blocks for channelization and lighting).

Original agreement amount		\$	80,000.00
Change Order Number	<u>1</u>	\$	11,500.00
Change Order Number	<u>2</u>	\$	45,280.00
Change Order Number	<u>      </u>	\$	-
Change Order Number	<u>      </u>	\$	-
<b>Total Agreement</b>		<b>\$</b>	<b><u>136,780.00</u></b>

Effect on Schedule: Estimated completion time for the additional work included in this change order will extend project completion date to February 1, 2017

Payments shall be made in accordance with the original agreement terms. All other terms and conditions of the original Agreement shall remain in full force and effect.

### STANTEC CONSULTING SERVICES INC.

### CITY OF VICKSBURG

John E. McKee, Senior Principal  
Print Name and Title

George Flaggs, Jr., Mayor  
Print Name and Title

Signature

Signature

Date Signed:

9/1/2016

Date Signed: