



Allen & Hoshall P
L
C

713 South Pear Orchard Road, Suite 100
Ridgeland, Mississippi 39157
Office 601.977.8993
Fax 601.977.8924
www.allenhoshall.com

CONTRACT AMENDMENT

NO. 2

Project: Vicksburg Water Treatment Plant Elevator Modernization Date: 13 October 2016

Owner: City of Vicksburg, Mississippi

Contractor: Fordice Construction Company

The contract, dated 6 June 2016, between the above listed parties, is hereby amended as set forth below. Description of and reason for amendment:

Replace the hoist cable on the elevator at the direction of the Mississippi Insurance Department's elevator inspector as noted during his inspection of 11 October 2016. Attached is information from Fordice Construction Company related to this change. Replacement of the hoist cable was not in the original scope of the project and is required for the elevator to be placed in service.

Contract Amount is Amended as Follows:

| | |
|-------------------------|---------------------|
| Present Contract Amount | <u>\$167,000.00</u> |
| Net Change in Contract | <u>\$11,137.00</u> |
| Amended Contract Amount | <u>\$178,137.00</u> |

Contract Time is Amended as Follows:

| | |
|-------------------------|-------------------------|
| Present Completion Date | <u>23 November 2016</u> |
| Net Change-No. of Days | <u>30</u> |
| Amended Completion Date | <u>23 December 2016</u> |

Recommended by 

Allen & Hoshall

Approved by 

Contractor

Approved by _____

Owner



Mail

Calendar

Contacts

Deleted Items (15)

Drafts [33]

Inbox (17)

Junk E-Mail

Sent Items

[Click to view all folders](#) ▾

Manage Folders...

Water Plant Elevator

Donald Roesch [donald@fordiceconstruction.com]

You forwarded this message on 10/13/2016 8:44 AM.

Sent: Thursday, October 13, 2016 8:21 AM

To: Ed Dedeaux

As you are aware, the inspector found the hoist rope to have at least two (2) spots with visible crown breaks. He dictated that the elevator cannot be put into service until the hoist rope is replaced and per the specification, this was not to be done as part of the contract.

As requested, we propose a contract change order to replace the hoist rope. This includes the removal and replacement of the hoist ropes and rope shackles.

Price, including tax, bond, and insurance: \$ 11,137.00

We expect the lead time on the materials to be 7 days and the replacement to take about 4 days. However, total contract time extension cannot be determined without know how long it may take to get this change order approved.

Let me know if you have any questions or concerns.

Thanks,
Donald Roesch



Fordice Construction Co.

Donald Roesch
Estimator/Project Manager
Vicksburg, Mississippi
Ph (601) 636-5807
Cell (601) 529-9992
Fax (601) 636-8847
Email donald@fordiceconstruction.com