

## PROFESSIONAL SERVICES AGREEMENT CHANGE ORDER

Change Order #	1	Do	ate	31 January 2017
"STANTEC"	STANTEC CONSULTING SERVICES IN	IC.		
	STANTEC Project # 201902668			
Ê	901 Jackson Street, Vicksburg, MS Ph: (601) 638-2642 Fx: (601) 634-12 email: brian.robbins@stantec.com	27		
CLIENT	CITY OF VICKSBURG			
	Client Project #			
	PO Box 150, Vicksburg, MS 39181 Ph: (601) 634-4553 Fx: (601) 631-37 email:	78		
Project Name and Location: King's Community Park				
In accordance with the original Professional Services Agreement dated 24 June 2016 and Change Orders thereto, the Agreement changes as detailed below are hereby authorized.				
The work included in this change order consists of additional Professional Engineering Services to provide the client with topographic survey, engineering design, bidding, contract administration and construction inspection for the construction of a public park in the King's community to include a half basketball court, parking lot, and site work.				
	Orlginal agreement ame Change Order Num Change Order Num Change Order Num Change Order Num	nber 1		\$ 37,500.00 \$ 2,500.00 \$ - \$ - \$ -
	Total Agreen	nent		\$ 40,000.00
Effect on Schedule: Estimated completion time for the additional work included in this change order will extend project completion date to August 1, 2017				
Payments shall be made in accordance with the original agreement terms. All other items and conditions of the original Agreement shall remain in full force and effect.				
STANTEC CONSULTING SERVICES INC.		CITY OF VICKSBURG		
	ohn E. McKee, Senior Principal		George Flaggs, Jr., Mayor	
P	Irint Name and Title		Print i	Name and Title
Signature		Signature		
Date Signed:	1/31/2017	Date Signed:		