



# AIA® Document G701™ – 2001

## Change Order

**PROJECT** (Name and address):  
VICKSBURG CONVENTION  
CENTER RE-ROOF

**CHANGE ORDER NUMBER:** 003 Final  
**DATE:** February 14, 2017

**OWNER:** ☐

**ARCHITECT:** ☐

**CONTRACTOR:** ☐

**FIELD:** ☐

**OTHER:** ☐

**TO CONTRACTOR** (Name and address):  
E. Cornell Malone Corporation  
439 Dory Street  
Jackson, Mississippi 39201

**ARCHITECT'S PROJECT NUMBER:** 14-129  
**CONTRACT DATE:** November 10, 2015  
**CONTRACT FOR:** General Construction

### THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

#### PROJECT CONTINGENCY ALLOWANCE:

Remaining Contingency Allowance:	\$31,002.00
Taxes	\$ 1,085.07
Total Credit	\$32,087.07

#### ADDITIONAL TIME:

Adverse Weather Delays: From months of June - November, 2016  
Total Additional Time: Twenty (20) calendar days

The original Contract Sum was	\$ 863,080.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 863,080.00
The Contract Sum will be decreased by this Change Order in the amount of	\$ 32,087.07
The new Contract Sum including this Change Order will be	\$ 830,992.93

The Contract Time will be increased by Twenty (20) days.

The date of Substantial Completion as of the date of this Change Order therefore is November 22, 2016

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

### NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

JH&H Architects/Planners/Interiors PA  
**ARCHITECT** (Firm name)

1047 North Flowood Drive  
Flowood, Mississippi 39232-9533

**ADDRESS**

**BY** (Signature)

Paul Bagley, Principal  
(Typed name)

2-15-17  
**DATE**

E. Cornell Malone Corporation  
**CONTRACTOR** (Firm name)

439 Dory Street  
Jackson, Mississippi 39201

**ADDRESS**

**BY** (Signature)

Chris Criswell, Project Manager  
(Typed name)

2-15-17  
**DATE**

City of Vicksburg

**OWNER** (Firm name)

P.O. Box 150  
Vicksburg, Mississippi 39181

**ADDRESS**

**BY** (Signature)

Hon. George Flaggs, Jr., Mayor  
(Typed name)

**DATE**