

July 6, 2017

Mr. Garnet Van Norman  
City of Vicksburg  
Public Works  
P.O. Box 150  
Vicksburg, MS 39181

RE: Vicksburg Water Treatment Plant – System ID MS0750010  
Electrical Switchgear and MCC System Improvements  
Vicksburg, Mississippi  
Supplemental Agreement

Dear Mr. Van Norman:

During the course of our engineering efforts, additional items of the project were requested and incorporated in to the design. These items included the finish water pump valve actuator replacement and the integration of a Human-Machine Interface (HMI) to the Operations area. These efforts were not contemplated in our original proposed scope of work. For these additional efforts, we are respectfully requesting an additional Design fee of \$10,900.

Neel-Schaffer has completed the plans, specifications and estimate for the Electrical Switchgear and MCC System Improvements. When directed, we will be ready to assist you with requesting and reviewing bid proposals from contractors.

If this Supplemental Agreement is acceptable, please execute this document and return a copy to us.

Sincerely,

NEEL-SCHAFFER, INC.



Charles Hill, P.E., BCEE

ACCEPTED:

By: \_\_\_\_\_

Date: \_\_\_\_\_