



Allen & Hoshall

713 South Pear Orchard Road, Suite 100
Ridgeland, Mississippi 39157
Office 601.977.8993
Fax 601.977.8924
www.allenhoshall.com

23 October 2017

MM _____
GF _____
AM _____

OCT 24 2017

To: Garnet

**The Mayor and Aldermen of
The City of Vicksburg, Mississippi**
P.O. Box 150
Vicksburg, Mississippi 39180

**Re: 2017 Water Treatment Plant Monitoring and Control Equipment
Vicksburg, Mississippi**

Gentlemen:

Enclosed for approval is Contract Amendment No. 2 with Control Systems, Inc. in connection with the referenced project. This Amendment adds pressure transmitters for six wells and pressure transducers for three water tanks. We recommend that this Amendment be approved. After approval please return two executed copies to us.

If you have any questions or need additional information, please let me know.

Sincerely,

Allen & Hoshall

Edwin K. Dedeaux, PE
Principal

ededeaux@allenhoshall.com

pc: Garnet Van Norman, w/Enclosure

Enclosures



Allen & Hoshall

713 South Pear Orchard Road, Suite 100
Ridgeland, Mississippi 39157
Office 601.977.8993
Fax 601.977.8924
www.allenhoshall.com

CONTRACT AMENDMENT

NO. 2

Project: 2017 Water Treatment Plant Monitoring and Control Equipment Date: 23 October 2017
Owner: City of Vicksburg, Mississippi
Contractor: Control Systems, Inc.

The contract, dated 10 July 2017, between the above listed parties, is hereby amended as set forth below. Description of and reason for amendment:

1. The replacement of six pressure transmitters to monitor well discharge pressure. The existing pressure monitors for these wells are not functioning. Six pressure transmitters at \$441.00 each for a total of \$2,646.00.
2. The replacement of three elevated tank pressure/level transducers to be installed in the existing enclosures. The existing transducers at the Kuhn Hospital, Openwood, and Porter's Chapel tanks are not functioning. Three transducers at \$1,625.00 each for a total of \$4,875.00.

Information from Control Systems, Inc. is attached.

Contract Amount is Amended as Follows:

| | |
|-------------------------|---------------------|
| Present Contract Amount | <u>\$204,080.00</u> |
| Net Change in Contract | <u>\$7,521.00</u> |
| Amended Contract Amount | <u>\$211,601.00</u> |

Contract Time is Amended as Follows:

| | |
|-------------------------|------------------------|
| Present Completion Date | <u>11 January 2018</u> |
| Net Change-No. of Days | <u>0</u> |
| Amended Completion Date | <u>11 January 2018</u> |

Recommended by

Don K. Cady
Allen & Hoshall

Approved by

Control Systems
Contractor

Approved by

Richard Spaulding
Owner



CONTROL SYSTEMS, INC.

909 Quinn Street • Jackson, Mississippi 39202
P.O. Box 4852 • Jackson, Mississippi 39296-4852
Phone 601.355.8594 • FAX 601.355.8774

QUOTATION

September 28, 2017

TO: Allen & Hoshall – Ed Dedeaux

This document contains 1 page(s).

RE: Change Order Request #2 – Vicksburg, MS
CSI Quote Ref #50579_CO2

COMMENTS:

We are pleased to offer the following quotation on the above mentioned project.

| <u>Item</u> | <u>Qty</u> | <u>Description</u> | <u>Price</u> |
|-------------|------------|--|-------------------|
| 1. | ? | Positive Pump Pressure Switch unknown quantity of positive pump pressure switches furnish and install each positive pump pressure switch | \$441.00 Net Each |

Richard

Richard Sparks

E-MAIL - RichardS@controlsyste.com
S:\QUOTES\50579_CO2.wpd



CONTROL SYSTEMS, INC.

909 Quinn Street • Jackson, Mississippi 39202
P.O. Box 4852 • Jackson, Mississippi 39296-4852
Phone 601.355.8594 • FAX 601.355.8774

QUOTATION

October 17, 2017

TO: Allen & Hoshall – Ed Dedeaux

This document contains 1 page(s).

RE: Change Order Requests #3 and #4 – Vicksburg, MS
CSI Quote Ref #50579_CO3_CO4

COMMENTS:

We are pleased to offer the following quotation on the above mentioned project.

| <u>Item</u> | <u>Qty</u> | <u>Description</u> | <u>Price</u> |
|-------------|------------|---|------------------------------|
| 1. | 3 | Change Order Request #3 Elevated Tank Transmitters ETPLT elevated tank pressure/level transducer to be installed in existing enclosure. | \$4,875.00 \$1,625.00 NE |
| 2. | 16 | Change Order Request #4 Well Site Ground Grids Test existing ground. Furnish and install ground grid at each well site. | \$22,000.00 \$1,375.00 NE |

TOTAL NET \$26,875.00

Payment Terms: NET 30 DAYS

Richard

Richard Sparks

E-MAIL - RichardS@controlsysinc.com
S:\QUOTES\50579_CO3_CO4.wpd

A 20% order cancellation fee will be enforced if cancelled after submittals are complete.
Applicable taxes are NOT included.
As a supplier, CSI does NOT allow retainage against invoices.

This quotation is good for 60 days.
Page 1 of 1