

## CONTRACT AMENDMENT

NO. 3

Project: City of Vicksburg Riverfront Park Erosion Project

Date: March 15, 2018

Owner: City of Vicksburg

Contractor: Central Asphalt, Inc.

The contract, dated 28 November 2017, between the above listed parties, is hereby amended as set forth below. Description of and reason for amendment:


- Due to finding unknown sub-surface concrete within the grading limits of the proposed slopes, it has been determined that removal of said concrete is required to achieve the desired final slope sections intended on the project and increase safety and functionality of the Park.
- To remove the aforementioned concrete, the contractor has agreed to add a pay item for removal of concrete at a lump sum cost of \$35,850 and add an additional five (5) working days to the contract.

*Contract Amount is Amended as Follows:*


*Contract Time is Amended as Follows:*

|                         |                     |                         |                        |
|-------------------------|---------------------|-------------------------|------------------------|
| Present Contract Amount | <u>\$324,347.70</u> | Present Completion Date | <u>60 Working Days</u> |
| Net Change in Contract  | <u>\$35,850.00</u>  | Net Change-No. of Days  | <u>5</u>               |
| Amended Contract Amount | <u>\$360,197.70</u> | Amended Completion Date | <u>65 Working Days</u> |

Recommended by \_\_\_\_\_

  
Engineer

Approved by \_\_\_\_\_

  
Contractor

Approved by \_\_\_\_\_

Owner

**CONTRACT AMENDMENT NO. 3  
CITY OF VICKSBURG - RIVERFRONT PARK EROSION PROJECT  
VICKSBURG, MS**

| PAY ITEM NO.                   | DESCRIPTION                                           | PRESENT<br>CONTRACT<br>QUANTITY | UNIT | NET<br>CHANGE IN<br>QUANTITY | AMENDED<br>CONTRACT<br>QUANTITY | AMENDED CONTRACT AMOUNT |             | INCREASE<br>OR<br>DECREASE |
|--------------------------------|-------------------------------------------------------|---------------------------------|------|------------------------------|---------------------------------|-------------------------|-------------|----------------------------|
|                                |                                                       |                                 |      |                              |                                 | UNIT<br>PRICE           | AMOUNT      |                            |
| BASE BID                       |                                                       |                                 |      |                              |                                 |                         |             |                            |
| S-200-A                        | Mobilization                                          | 1.00                            | LS   | 0.00                         | 1.00                            | \$2,750.00              | \$2,750.00  | \$0.00                     |
| S-201-A                        | Clearing and Grubbing                                 | 1.00                            | LS   | 0.00                         | 1.00                            | \$4,250.00              | \$4,250.00  | \$0.00                     |
| S-202-C                        | Removal of Pipe (All Sizes)                           | 108.00                          | LF   | 0.00                         | 108.00                          | \$25.00                 | \$2,700.00  | \$0.00                     |
| S-202-C                        | Removal of Fence                                      | 540.00                          | LF   | 0.00                         | 540.00                          | \$6.25                  | \$3,375.00  | \$0.00                     |
| S-202-D                        | Removal of Asphalt                                    | 334.00                          | SY   | 0.00                         | 334.00                          | \$10.00                 | \$3,340.00  | \$0.00                     |
| S-203-A                        | Unclassified Excavation (FM)                          | 300.00                          | CY   | 0.00                         | 300.00                          | \$5.00                  | \$1,500.00  | \$0.00                     |
| S-203-H                        | Excess Excavation (FM)                                | 3,100.00                        | CY   | 0.00                         | 3100.00                         | \$11.88                 | \$36,828.00 | \$0.00                     |
| 901-S-403-D                    | 6' Asphalt Walking Trail                              | 663.00                          | LF   | 0.00                         | 663.00                          | \$45.35                 | \$30,067.05 | \$0.00                     |
| S-601-B                        | Class "B" Structural Concrete, Minor Structures       | 2.00                            | CY   | 0.00                         | 2.00                            | \$1,250.00              | \$2,500.00  | \$0.00                     |
| S-603-PE                       | 18" Corrugated Polyethylene Pipe                      | 100.00                          | LF   | 0.00                         | 100.00                          | \$40.33                 | \$4,033.00  | \$0.00                     |
| 907-607-B                      | 48" Type I Chain Link Fence                           | 708.00                          | LF   | 0.00                         | 708.00                          | \$18.38                 | \$13,013.04 | \$0.00                     |
| 907-607-G                      | Gate, 4'x6' Chain Link                                | 2.00                            | EA   | 0.00                         | 2.00                            | \$1,312.50              | \$2,625.00  | \$0.00                     |
| 901-S-610-A                    | A2 Liner Pipe                                         | 130.00                          | LF   | 0.00                         | 130.00                          | \$102.38                | \$13,309.40 | \$0.00                     |
| 901-S-900-A                    | Removal & Re-installation of Playground Equipment     | 1.00                            | LS   | 0.00                         | 1.00                            | \$73,455.69             | \$73,455.69 | \$0.00                     |
| 901-S-214-B                    | Hydro Mulch Seeding                                   | 1.00                            | ACRE | 0.00                         | 1.00                            | \$3,937.50              | \$3,937.50  | \$0.00                     |
| S-227-A                        | Excelsior Blanket                                     | 2,918.00                        | SY   | 0.00                         | 2918.00                         | \$5.91                  | \$17,245.38 | \$0.00                     |
| S-233-A                        | Temporary Silt Fence (AOS 0.15-0.84)                  | 1,400.00                        | LF   | 0.00                         | 1400.00                         | \$5.25                  | \$7,350.00  | \$0.00                     |
| S-615-A                        | Loose Riprap, 300 lb.                                 | 160.00                          | TON  | 0.00                         | 160.00                          | \$65.63                 | \$10,500.80 | \$0.00                     |
| S-615-E                        | Geotextile Fabric Under Riprap, Type V, AOS 0.21-0.43 | 244.00                          | SY   | 0.00                         | 244.00                          | \$3.28                  | \$800.32    | \$0.00                     |
| 907-237-A                      | Wattles, 12"                                          | 700.00                          | LF   | 0.00                         | 700.00                          | \$15.75                 | \$11,025.00 | \$0.00                     |
| S-202-C**                      | Removal of Concrete                                   | 0.00                            | LS   | 1.00                         | 1.00                            | \$35,850.00             | \$35,850.00 | \$35,850.00                |
| 901-S-900-A Additive Alternate | Installation of New Playground Surface                | 2.00                            | EA   | 0.00                         | 2.00                            | \$39,871.26             | \$79,742.52 | \$0.00                     |
| TOTAL                          |                                                       |                                 |      |                              |                                 | \$360,197.70            |             | \$35,850.00                |