

**MISSISSIPPI DEVELOPMENT AUTHORITY
MODIFICATION SIGNATURE SHEET
Division of Community Services
501 North West Street • Post Office Box 849
Jackson, Mississippi 39205-0849**

1. Recipient's Name, Address, and Telephone No.

City of Vicksburg
1401 Walnut Street
Vicksburg, Mississippi 39181

(601) 634-4553

DUNS Number: 07-790-7625

CAGE Number: 31LNL9

Fiscal Year End: September 30th

2. Effective Date: September 29, 2014

3. Contract Number:

1131-14-374-PF-01

Grant Number:

1131

4. Modification Number #4

5. Grant Identifier: (Funding Source & Year)

CDBG 2014

CDFA 14.228

6. Beginning and Ending Dates:

September 25, 2014 – September 15, 2018

7. Page 1 of 1

8. As a result of this modification, funds obligated are changed as follows:

CDBG

FROM: N/A
TO:
INCREASE:
DECREASE:

**OTHER
FEDERAL**

FROM: N/A
TO:
INCREASE:
DECREASE:

**OTHER
LOCAL-PRIVATE**

FROM: N/A
TO:
INCREASE:
DECREASE:

9. The above recipient is hereby modified as follows:

The purpose of this modification is to extend the City of Vicksburg's contract date to September 15, 2018 to allow adequate time for construction and grant closeout.

10. Except as hereby modified, all terms and conditions of the subcontract remain unchanged.

11. Approved for Agency:



Signature

7/27/18
Date

Name: Steven C. Hardin

Title: Director, Community Services Division

12. Approved for Recipient:

8/6/2018

Signature

Date

Name: George Flaggs

Title: Mayor, City of Vicksburg