SF VICASPIER SC + HISSISSIPI	City of Vicksburg ^{1401 Walnut Street} Vicksburg, MS 39180 Legislation Details						
File #:	ID-1	7-1633	Version:	1	Name:		
Туре:	Con	tract			Status:	Passed	
File created:	11/1	5/2017			In control:	Board of Mayor a	nd Aldermen
On agenda:	11/2	0/2017			Final action	: 11/20/2017	
Title:	Authorize Mayor to execute Change Order #1 with TL Wallace for a sixty (60) day contract extension for the Wastewater Treatment Plant Primary Clarifier Replacement Project (Blue Ink)						
Sponsors:							
Indexes:							
Code sections:							
Attachments:	1. Change Order #1 TL Wallace						
Date	Ver.	Action By	/			Action	Result
11/20/2017	1	Board of	f Mayor and	Alder	rmen a	authorize	Pass