



City of Vicksburg

1401 Walnut Street
Vicksburg, MS 39180

Legislation Text

File #: ID-17-1633, **Version:** 1

Authorize Mayor to execute Change Order #1 with TL Wallace for a sixty (60) day contract extension for the Wastewater Treatment Plant Primary Clarifier Replacement Project (Blue Ink)