



City of Vicksburg

1401 Walnut Street
Vicksburg, MS 39180

Legislation Text

File #: ID-18-0391, **Version:** 1

Authorize Mayor to execute Change Order No. 2 with Hemphill Construction Company for Beulah Cemetery Main Entrance Project