



Legislation Text

File #: ID-24-0331, **Version:** 1

Authorize Mayor to execute Change Order #5 with Fordice Construction Company for New Vicksburg Animal Shelter:

1. Replacement metal panel for one damaged by City's equipment operator
2. Repair of water line damaged by freezing