



Stantec

901 Jackson Street, Vicksburg MS 39183-2519

August 1, 2018

Attention: Mr. Garnet Van Norman, Public Works Director
City of Vicksburg
1401 Walnut Street
Vicksburg, MS 39180

Dear Mr. Van Norman,

Reference: City of Vicksburg Drainage & Sewer Improvements Project

All work performed on this project has been inspected and found to be in compliance with the plans and specifications. The punch list was satisfactorily completed. We recommend the final payments be approved, retainage released and the project be closed out as I have attached the surety release and other required closeout documents provided by the contractor.

Should you have any questions, or need additional information, please do not hesitate to contact me.

Regards,

A handwritten signature in blue ink, appearing to read "Brian Robbins".

Brian Robbins, PE
Senior Associate
Phone: (601) 638-2642
Fax: (601) 634-1227
brian.robbs@stantec.com

c. Jeff Richardson

rb v:\2019\active\201902673\01_prm_admin\3_project_record_directory\correspondence\closeout letter.docx

OK Garnet

Stantec Consulting Ltd.

901 Jackson Street
Vicksburg, MS 39183

July 23, 2018



JUL 31 2018

To: Garnet

Mr. Garnet Van Norman, City Engineer
City of Vicksburg
1401 Walnut Street
Vicksburg, Mississippi 39180

**RE: Contractors Estimate No. 5 and Final
Drainage & Storm Sewer Improvement Project
Vicksburg, Mississippi**

Dear Mr. Van Norman:

We are enclosing herewith three (3) originals of Final Payment Estimate No. Five, in the amount of \$80,381.26. This payment is due Riverside Construction Co., Inc, for payment of work performed on the above referenced project.

We request that this Final Payment Estimate be processed for payment. Should you have any questions or require any further information in this regard, please contact me.

Sincerely,

Brian Robbins, P.E.
Stantec Consulting Ltd.

OK [Signature]

**City of Vicksburg
Drainage and Storm Sewer Improvements**

| | |
|---|---|
| Owner: City of Vicksburg | Project: Drainage & Storm Sewer Imp. |
| Estimate of Work Done and Amount Due | Riverside Construction Co., Inc. 4111 Washington St. Vicksburg, MS 39180 |
| Payment Estimate No.: Five (5) & Final | 4/26/2018 to 6/25/2018 |
| Prepared: July 23, 2018 | |
| Total Value of Work Performed To Date: | \$242,171.20 Previous Estimates: \$170,305.20 |
| This Estimate: | \$71,866.00 |

| Item No | Item | TOTAL QUANTITIES | | | Unit | Unit Price | Amount |
|-------------------------|---|---------------------|-------------|-----------------|--|-------------|-------------|
| | | Contract Quantity | This Period | Allowed to Date | | | |
| S-200-A | Mobilization | 1.00 | | 1.00 | LS | \$9,400.00 | \$9,400.00 |
| S-201-A | Clearing and Grubbing | 4.00 | 0.261 | 4.000 | ACRE | \$500.00 | \$2,000.00 |
| S-202-B | Removal of Pipe (all sizes) | 96.00 | | 86.00 | LF | \$10.00 | \$660.00 |
| 901-S-202-Z | Removal of Sediment & Debris from Culverts and Cross Dr | 7.00 | 1.00 | 7.00 | EACH | \$10,500.00 | \$73,500.00 |
| S-203-A | Unclassified Excavation (PM) | 786.00 | 786.00 | 786.00 | CY | \$5.75 | \$4,519.50 |
| S-203-H | Borrow Excavation (Cont. Furnished LVM, Class C) | 480.00 | 259.00 | 480.00 | CY | \$15.50 | \$7,440.00 |
| S-203-H | Excess Excavation (LVM) | 7,682.00 | | 7,126.00 | CY | \$9.00 | \$64,134.00 |
| S-206-A | Structure Excavation | 24.00 | | 0.00 | CY | \$15.50 | \$0.00 |
| S-226-A | Solid Sodding | 450.00 | 450.00 | 450.00 | SY | \$5.00 | \$2,250.00 |
| S-227-A | Excelsior Blanket | 150.00 | | 0.00 | SY | \$3.75 | \$0.00 |
| 901-S-228-A | Hydroseeding | 4.00 | 4.00 | 4.00 | ACRE | \$2,000.00 | \$8,000.00 |
| S-233-A | Temporary Silt Fence (AOS 0.15-0.84) | 10,700.00 | 200.00 | 3,683.00 | LF | \$2.60 | \$9,575.80 |
| 907-237-A | Wattles, 12" | 50.00 | | 0.00 | LF | \$5.75 | \$0.00 |
| S-601-A | Class "B" Structural Concrete | 4.81 | 11.50 | 11.50 | CY | \$2,000.00 | \$23,000.00 |
| S-602-A | Reinforcing Steel | 184.80 | | 0.00 | LBS | \$2.50 | \$0.00 |
| S-603-PE | 24" Corrugated Polyethylene Pipe | 40.00 | 20.00 | 80.00 | LF | \$55.00 | \$3,300.00 |
| S-603-C | 24" RCP, Class III | 20.00 | | 0.00 | LF | \$67.00 | \$0.00 |
| S-603-C-B | 24" RCP, End Section | 1.00 | 1.00 | 1.00 | EACH | \$940.00 | \$940.00 |
| S-815-A | Loose Riprap (Size 300 lb.) | 615.00 | 210.60 | 419.26 | TON | \$65.00 | \$27,251.90 |
| S-815-E | Geotextile Fabric Under Riprap, Type V, AOS 0.21-0.43 | 783.00 | 245.00 | 560.00 | SY | \$2.50 | \$1,400.00 |
| S-603-PE | 36" Corrugated Polyethylene Pipe | 60.00 | | 60.00 | LF | \$80.00 | \$4,800.00 |
| Contract Amount: | | \$267,544.00 | | | Earned Work to Date: \$242,171.20 | | |

| | | |
|---|------------------------|--------------|
| Contract Time, Working Days: | 80 Working Days | |
| Working Days this Month: | | 15 |
| Previous Working Days: | | 65 |
| Total Working Days to Date: | | 80 |
| Project % Complete to Date: | | 90.52% |
| % of Elapsed Contract Time: | | 106.67% |
| Total Value of Work Performed to Date: | | \$242,171.20 |
| Less 5% Retainage: | | \$0.00 |
| Total Due: | | \$242,171.20 |
| Less Previous Payments: | | \$161,789.94 |
| Net Amount Due this Estimate: | | \$80,381.26 |
| Less Deductions to Date: | | \$0.00 |
| Net Payment Due: | | \$80,381.26 |

Certified Correct:

By: *Bob [Signature]*
Stantec Consulting Services, Inc.

Accepted

By: *[Signature]*
Contractor

Approved for Payment:

By: _____
Mayor
City of Vicksburg



July 24, 2018

Mr. Garnet Van Norman, City Engineer
City of Vicksburg, MS
1401 Walnut Street
Vicksburg, MS 39180

RE: Drainage and Storm Sewer Improvement Project
Certification that All Subcontractors and Related Debts have been Paid

Dear Mr. Van Norman,

Please let this letter serve as formal notification (as requested in the contract specifications) that Riverside Construction Co., Inc. certifies that all subcontractors and project related debts have been paid and that no liens have been filed against the project.

As always, if you have any questions or need additional information, please feel free to contact me at (601) 636-3255.

Sincerely,

A handwritten signature in blue ink that reads "Blase Gaude".

Blase Gaude
Vice President
Riverside Construction Co., Inc.



Final Waiver of Lien (Conditioned Only Upon Receipt of Payment)

OWNER: CITY OF VICKSBURG, MS
PROJECT: DRAINAGE AND STORM SEWER IMPROVEMENT PROJECT
STATE OF: MISSISSIPPI
COUNTY OF: WARREN
CONTRACTOR: RIVERSIDE CONSTRUCTION CO., INC.

RIVERSIDE CONSTRUCTION CO., INC. the PRIME CONTRACTOR
for THE PROJECT AS REFERENCED IN THE SUBJECT HEADING
in accordance with the above captioned Contract and has submitted one or more invoices for
payment of such work.

In consideration of the payment of \$ 80,381.26 , accumulated total to date being
\$ 242,171.20 , Contractor does hereby waive, release and relinquish any and all
liens or claim or right of lien which Contractor may have for work, labor and/or material furnished
to date and further represents that no person or party has any liens or claim or right of lien on
account of the work performed or labor or material furnished to date.

Signed and delivered this the 24TH day of JULY, 20 18.

By BLASE GAUDE - VICE PRESIDENT
Signature

Subscribed and sworn to before me on this 24TH day of JULY, 20 18

(Notary Public)

My Commission Expires: 12 Aug 2019



**CONSENT OF SURETY
TO FINAL PAYMENT**

AIA Document G707

Bond No. 1059786

OWNER
ARCHITECT
CONTRACTOR
SURETY
OTHER

TO OWNER:
(Name and address)

City of Vicksburg
1401 Walnut Street
Vicksburg, MS 39180

ARCHITECT'S PROJECT NO.:

CONTRACT FOR: Same as Below

PROJECT:
(Name and address)

City of Vicksburg Drainage and Storm Sewer Improvements Project

CONTRACT DATED:

In accordance with the provisions of the Contract between the Owner and the Contractor as indicated above, the
(Insert name and address of Surety)

The Hanover Insurance Company
440 Lincoln Street
Worcester, MA 01653

, SURETY,

on bond of
(Insert name and address of Contractor)

Riverside Construction Co., Inc.
P.O. Box 821238
Vicksburg, MS 39182

, CONTRACTOR,

hereby approves of the final payment to the Contractor, and agrees that final payment to the Contractor shall not relieve the Surety of
any of its obligations to
(Insert name and address of Owner)

City of Vicksburg
1401 Walnut Street
Vicksburg, MS 39180



as set forth in said Surety's bond.

IN WITNESS WHEREOF, the Surety has hereunto set its hand on this date: July 23, 2018
(Insert in writing the month followed by the numeric date and year.)

The Hanover Insurance Company

(Surety)

By:

(Signature of authorized representative)

Brody Eric Buckley Attorney-in-Fact

(Printed name and title)

Resident MS Agent Fisher Brown Bottrell Insurance, Inc.

Attest:

(Seal)

Trina Cobb

**THE HANOVER INSURANCE COMPANY
MASSACHUSETTS BAY INSURANCE COMPANY
CITIZENS INSURANCE COMPANY OF AMERICA**

*POWERS OF ATTORNEY
CERTIFIED COPY*

KNOW ALL MEN BY THESE PRESENTS: That THE HANOVER INSURANCE COMPANY and MASSACHUSETTS BAY INSURANCE COMPANY, both being corporations organized and existing under the laws of the State of New Hampshire, and CITIZENS INSURANCE COMPANY OF AMERICA, a corporation organized and existing under the laws of the State of Michigan, do hereby constitute and appoint

Brody Eric Buckley

of Jackson, MS and each is a true and lawful Attorney(s)-in-fact to sign, execute, seal, acknowledge and deliver for, and on its behalf, and as its act and deed any place within the United States, or, if the following line be filled in, only within the area therein designated

any and all bonds, recognizances, undertakings, contracts of indemnity or other writings obligatory in the nature thereof, as follows:

Surety Bond Number: 1059786

Principal: Riverside Construction Co., Inc.

Obligee: City of Vicksburg

and said companies hereby ratify and confirm all and whatsoever said Attorney(s)-in-fact may lawfully do in the premises by virtue of these presents. These appointments are made under and by authority of the following Resolution passed by the Board of Directors of said Companies which resolutions are still in effect:

"RESOLVED, That the President or any Vice President, in conjunction with any Vice President, be and they are hereby authorized and empowered to appoint Attorneys-in-fact of the Company, in its name and as its acts, to execute and acknowledge for and on its behalf as Surety any and all bonds, recognizances, contracts of indemnity, waivers of citation and all other writings obligatory in the nature thereof, with power to attach thereto the seal of the Company. Any such writings so executed by such Attorneys-in-fact shall be as binding upon the Company as if they had been duly executed and acknowledged by the regularly elected officers of the Company in their own proper persons." (Adopted October 7, 1981 - The Hanover Insurance Company; Adopted April 14, 1982 - Massachusetts Bay Insurance Company; Adopted September 7, 2001 - Citizens Insurance Company of America)

IN WITNESS WHEREOF, THE HANOVER INSURANCE COMPANY, MASSACHUSETTS BAY INSURANCE COMPANY and CITIZENS INSURANCE COMPANY OF AMERICA have caused these presents to be sealed with their respective corporate seals, duly attested by two Vice Presidents, this 6th day of October 2011.



**THE HANOVER INSURANCE COMPANY
MASSACHUSETTS BAY INSURANCE COMPANY
CITIZENS INSURANCE COMPANY OF AMERICA**

Robert Thomas
Robert Thomas, Vice President

Mary Fitzgerald
Mary Fitzgerald, Vice President

THE COMMONWEALTH OF MASSACHUSETTS)
COUNTY OF WORCESTER) ss.

On this 6th day of October 2011 before me came the above named Vice Presidents of The Hanover Insurance Company, Massachusetts Bay Insurance Company and Citizens Insurance Company of America, to me personally known to be the individuals and officers described herein, and acknowledged that the seals affixed to the preceding instrument are the corporate seals of The Hanover Insurance Company, Massachusetts Bay Insurance Company and Citizens Insurance Company of America, respectively, and that the said corporate seals and their signatures as officers were duly affixed and subscribed to said instrument by the authority and direction of said Corporations.



BARBARA A. GARLICK
Notary Public
Commonwealth of Massachusetts
My Commission Expires Sept. 21, 2018

Barbara A. Garlick
Barbara A. Garlick, Notary Public
My Commission Expires September 21, 2018

I, the undersigned Vice President of The Hanover Insurance Company, Massachusetts Bay Insurance Company and Citizens Insurance Company of America, hereby certify that the above and foregoing is a full, true and correct copy of the Original Power of Attorney issued by said Companies, and do hereby further certify that the said Powers of Attorney are still in force and effect.

This Certificate may be signed by facsimile under and by authority of the following resolution of the Board of Directors of The Hanover Insurance Company, Massachusetts Bay Insurance Company and Citizens Insurance Company of America.

"RESOLVED, That any and all Powers of Attorney and Certified Copies of such Powers of Attorney and certification in respect thereto, granted and executed by the President or any Vice President in conjunction with any Vice President of the Company, shall be binding on the Company to the same extent as if all signatures therein were manually affixed, even though one or more of any such signatures thereon may be facsimile." (Adopted October 7, 1981 - The Hanover Insurance Company; Adopted April 14, 1982 - Massachusetts Bay Insurance Company; Adopted September 7, 2001 - Citizens Insurance Company of America)

GIVEN under my hand and the seals of said Companies, at Worcester, Massachusetts, this 23rd day of July 2018.

**THE HANOVER INSURANCE COMPANY
MASSACHUSETTS BAY INSURANCE COMPANY
CITIZENS INSURANCE COMPANY OF AMERICA**

Glenn Margosian
Glenn Margosian, Vice President